January 11, 1999

MEMORANDUM TO: Chairman Jackson

FROM: /Original signed by/ William D. Travers
Executive Director for Operations

SUBJECT: UPDATE TO STAFF RESPONSE TO TASKING MEMORANDUM
AND STAKEHOLDER CONCERNS

Attached for your information is the staff's fourth update to the plan of short- and long-term
actions to respond to selected issues raised during the July 30, 1998, hearing before the
Senate Subcommittee on Clean Air and Wetlands, Private Property, and Nuclear Safety and
the July 17, 1998, Commission meeting with stakeholders.

Additions and changes to the December 7, 1998, update are marked in redline and strike out.
Explanations for changes are provided in the associated remarks.

Since August 1998, significant progress has been made toward achieving the goals
established in all eight of the topic areas developed in response to the Tasking Memorandum
and stakeholder concerns. Specific noteworthy accomplishments in each of the topics areas
are provided in the following paragraphs.

In the area of “Risk Informed and Performance-Based Regulation,” the staff has: submitted a
paper to the Commission identifying options for modifying 10 CFR Part 50 to be risk-informed;
completed safety evaluations for risk-informed pilot licensing actions that may be utilized for
guidance for both the staff and industry; completed safety evaluations for plant specific risk-
informed licensing reviews; and developed a draft Probabilistic Risk Assessment standard and
interim guidance for use in establishing risk-informed regulation.

In the area of “Reactor Inspection and Enforcement,” the staff has: developed
recommendations for a more risk-informed, efficient and effective baseline inspection program
and associated transition strategy; implemented enforcement guidance that reduces
unnecessary regulatory burden associated with non-risk significant violations; and submitted a
paper to the Commission that provides recommendations for changes to the enforcement
policy. These activities have been closely coordinated with the development of a revised
process for Reactor Licensee Performance Assessment and have had significant involvement
by Region-based personnel, industry representatives, other stakeholders and the public.

In the area of “Reactor Licensee Performance Assessment,” the staff has: submitted a paper
to the Commission proposing changes to the performance assessment process in order to
make it

more risk-informed, efficient and effective. Substantial agency resources have been devoted
to this initiative. This effort involved several working groups who interacted with NEI, industry
officials, stakeholders and the public through a workshop and numerous public meetings
during the past four months.
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In the area of “Reactor Licensing,” the staff has: completed scheduled License Renewal
milestones for Oconee and Calvert Cliffs; submitted for public comment a proposed rule
change to provide clarity and flexibility to 10 CFR 50.59; submitted a paper and draft
regulatory guide to the Commission proposing revisions to guidance on the information
required be included in the Final Safety Analysis Report; issued improved standard Technical
Specifications for eleven facilities; issued revised guidance to provide clear criteria for
consistent decision making in determination of the threshold for issuance of CALs; submitted a
paper to the Commission on the application of the backfit rule to decommissioning; revised
guidance and provided training and management expectations for the handling of staff
requests for additional information; and conducted a review of the current 2.206 petition
process to identify aspects of the process that adversely affect and factors that improve timely
closure of petitions.

In the area of “NRC Organizational Structure and Resources,” the agency'’s three major
program offices have undertaken significant restructuring in order to realign to match current
program requirements, eliminate duplication, integrate technical expertise in more effective
groups, and streamline organizational structures. The functions of the Office for Analysis and
Evaluation of Operational Data have been transferred and consolidated wherever possible with
similar work being performed by the NRC staff. In addition, a number of other headquarters
and regional offices will transition to new organizational structures by the end of the fiscal year.
In the course of implementing these reorganizations and other streamlining initiatives, the
Commission will have eliminated 39 SES positions since August of 1998, and reduced the
number of managers and supervisors in the agency from a little more than 700 in FY 1994, to
approximately 335 by the end of FY 1999. In the context of the staffing levels contained in the
President’'s FY 1999 budget, this equates to an 8:1 ratio of staff-to-supervisors and managers.

In the area of “Uranium Recovery Issues,” the staff plans to submit papers to the Commission
this month on ways to eliminate dual regulation at in situ leach facilities and for revising
guidance for expanding disposal capability of uranium mill tailings impoundments.

In the area of “Changes to NRC’s Hearing Process,” the Commission completed expedited
rulemaking and issued final rules to establish an informal streamlined hearing process for
license transfers. In addition, the staff has completed a study of its adjudicatory processes and
submitted a paper to the Commission which provides a number of options for further
streamlining its hearings.

With regard to other agency programs and areas of focus the staff has: submitted a standard
review plan to the Commission for license transfers involving Foreign ownership; issued the
final design approval for the AP-600 design; submitted a paper to the Commission proposing
ways to standardize decommissioning licensing actions and establish priorities and milestones
for rulemaking and guidance development; submitted a paper to the Commission
recommending a Direct Final Rule to modify 10 CFR Part 50.54(a) which proposes allowing
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licensees to make certain specific changes to their Quality Assurance programs without prior
NRC approval; submitted a paper to the Commission proposing amendments to 10 CFR Parts
21, 50 and 54 regarding the use of alternative source terms at operating reactors.

The next update of the staff response will be provided to the Commission during the first week
of February 1999.

Attachment: As stated

CcC: Commissioner Dicus
Commissioner Diaz
Commissioner McGaffigan
Commissioner Merrifield
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Managers: Gary Holahan, Director, DSSA/NRR, and Thomas King, Director, DST/RES

A. Specific Issue: Evaluation of Industry Proposals and Rulemaking

Objective: The objectives are enhancing safety decisions, efficiently utilizing NRC resources,
reducing unnecessary conservatism, as well as soliciting industry insights.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Conduct Licensing workshop to discuss 7/22/98C | G. Kelly, DSSA
streamlining the review process for risk-informed (RI)

applications

2. Conduct Periodic PRA Steering Committee 8/20/98C | T. King, RES/DSSA
Meetings (Monthly)

3. Establish agreement with industry on formation of 8/98C T. King, RES

industry PRA steering committee to interface with NRC
Steering Committee and an industry licensing panel to
interface with the NRC RI Licensing Panel.

4. Meet w/South Texas Project on industry 9/15/98C | G. Kelly, DSSA
perspective to develop lessons learned

5. Follow-up to licensing workshop w/UCS/NEI to 11/98C M. Caruso, DSSA
discuss review process for Rl applications

6. Conduct discussions with ACRS on risk-informed, 8/26/98C R. Barrett, DSSA/
performance-based Regulation initiatives 9/24/98C | M. Cunningham,
9/30/98C | RES

10/29/98
C
11/19/98
C
12/3/98C

7. Meet with ACRS Subcommittee and request ACRS 9/24/98C R. Barrett, DSSA
letter on views and recommendations for staff options

paper
8. DSI-13 Role of Industry stakeholder meeting 9/1/98 C J. Craig, RES
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PRIOR TO JANUARY 28, 1999

9. Reach agreement with NEI on scope, schedule, Sub- M. Drouin, RES
approach and groundrules for NEI Whole Plant Study | sumed in
(tasks 1-6) 10 (see
note)
10a. Conduct public meeting to discuss options for 10/27- G. Holahan, DSSA
modifying Part 50 to be risk-informed. 28/98C T. King, RES
10b. Issue paper to Commission identifying options on R. Barrett, DSSA/
modifying Part 50 to be risk-informed (including the 12/38/98 | M. Cunningham, RES
use of the term“safety” and backfitting implications) 12/23/98
(9800152) (NRR) C
11. Issue safety evaluation on WOG ISl topical report | 6399 S. Ali, DE
12/15/98 | NRR
C
12. Meeting on NEI pilot plant preliminary risk results Sub- M. Drouin, RES
sumed in
10 (see
note)
13. Public workshop to discuss risk-informed options TBD M. Drouin, RES
for 10 CFR 50.59 (see note)
14. Final report to NRR with recommendations on TBD M. Drouin, RES
approach to making 10 CFR 50.59 risk-informed (see note)

THROUGH JUNE 30, 1999

Milestone Date Lead
13. 15. Workshop on insights from NEI Whole plant Sub- M. Drouin,RES
study risk results and options for using them to sumed in
enhance risk-informed regulation 10 (see
note)
+4- 16. Develop Rulemaking Commission paper TBD R. Barrett, DSSA/

based on Commission response to options paper
(9800154) (NRR)

M. Cunningham, RES

BEYOND JUNE 30, 1999

Milestone

Date

Lead
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BEYOND JUNE 30, 1999

15.17. Issue safety evaluation on EPRI ISI topical Bb S. Ali, DE

report 9/30/99 NRR

46- 18. Endorse ASME RI-ISI code cases via D. Jackson,RES
Regulatory Guide 1.147, contingent upon ASME 9/00 S. Ali, DE, NRR
completing code case by 12/31/99.

Comments

2. Committee meets approximately monthly. Last meeting 10/1/98. Charter includes:
- Coordination of inter-office PRA Implementation Plan activities
- Resolution of key issues
- ldentification of new activities
- Interaction with public and industry

9, 12, 13. Pilots being treated as part of NEI option to be addressed in Milestone 10. Verbal
agreement on this reached with NEI and pilot licensees at 9/15/98 public meeting.

10. Staff has developed new plan and schedule for identifying and evaluating options. Plan
provides for interaction with the public, the nuclear industry, the ACRS, and the CRGR in the
development and evaluation of options

11. Presented to ACRS PRA Subcommittee 10/29/98. Presented to ACRS Full Committee
11/15/98.

10 and 4 16. Some items budgeted in DSSA, such as support for SMMs, use of PRA in
generic issue resolution, events assessment (except for high risk events) participation in
planned or reactive inspections, quarterly updating of PRA plan (9500047, RES) (move to
annually), and IPE follow-up, may be deferred in order to meet the above schedules in
developing an options paper. Work suggested to be dropped to support these milestones is the
modification of Part 52 regarding use of PRAs beyond Design Certification. RES work on
proposed revision to Safety Goal Policy will be deferred from 3/99 to 7/99. Status report on this
effort will be deferred from 12/98 to 3/99. (9700262) (RES)

11 and 45 17. Risk-informed licensing panel (RILP) meetings are required.

13 and 14. These tasks were transferred from Topic Area IV.B - Reactor Licensing and
Oversight, Milestones 11 and 13. These tasks and their corresponding completion schedules
may be modified or deleted depending on the Commission’s response to the staff’'s paper
identifying options for modifying Part 50 to be risk-informed (Milestone 10.b).
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14 16. Schedule depends upon Commission response to options paper at Milestone 10.

45 17. Work has been delayed due to need for additional information from EPRI (RAI issued in
June 1997). Staff continues to interact periodically with EPRI and will resume its efforts after
staff receives responses to RAIs from EPRI. EPRI submitted topical prior to issuance of ISI
Reg Guide and Standard Review Plan and as a result did not address certain risk issues or how
the changes in program would impact risk.

16 18. The staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 was contingent
upon ASME completing Code Cases by 6/31/99. The staff had a meeting with NEI and industry
representatives on October 8, 1998. In that meeting, the ASME representatives informed the
staff that the ASME plans to complete revisions of the RI-ISI Code by 12/99. Based on this, the
staff schedule to endorse ASME RI-ISI Code Cases via RG 1.147 has been revised to 9/00.

Additional Activities: The Center for Strategic and International Studies (CSIS) is conducting a
study of the NRC regulatory process. Chairman Jackson and Commissioner McGaffigan are
members of the Steering Committee. Ashok Thadani is on the working group. This activity will
involve several meetings over the next several months and the CSIS schedule calls for a final
report by 4/15/99.
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA/NRR

B. Specific Issue: Pilot Applications

Objective: The goal of the pilot programs is to complete first of a kind risk-informed licensing
reviews such that lessons learned may be utilized for future staff reviews. The pilot applications
have provided a forum for developing guidance documents for both the staff and the industry.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan, DSSA
assists in focusing management attention, as
necessary, to identify other pilots and ensure lessons
learned are developed from pilots

2. Issue safety evaluation on Comanche Peak IST 8/14/98C D. Fischer, DE

pilot DSSA support
3. Issue safety evaluation for ANO-2 H, monitoring 9/28/98 C | M. Snodderly, DSSA
4. Issue safety evaluation on Vermont Yankee ISI pilot S. Ali, DE
11/9/98C | DSSA support
5. Issue safety evaluation on Surry ISI pilot 1213198 | S. Ali, DE
12/16/98 DSSA support
C
6. Issue safety evaluation on ANO-2 ISI pilot 213198 | S. Ali, DE
DSSA support
12//29/98
C

THROUGH JUNE 30, 1999

Milestone Date Lead

7. lIssue safety evaluation on SONGS H2 Recombiner | ¥BB M. Snodderly, DSSA
6/30/99
(See
note)

BEYOND JUNE 30, 1999

Milestone Date Lead
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BEYOND JUNE 30, 1999

8. Issue safety evaluation on ANO-1 ISI pilot 07/99 S. Ali, DE
Comments

All licensing actions dates are contingent upon timely, technically acceptable industry
responses to staff inquiries.

3 The staff intends to follow up with the generic aspects of this issue (see I.C.12).
4,5 and 6. Risk-informed Licensing Panel (RILP) meetings required.

7. NRR, with the support of RES, is attempting to quantify the value of hydrogen recombiners
during a severe accident using the COGAP computer model. This approach was described in a
November 19, 1998, memorandum from the EDO to the ACRS. NRR plans to have a public
meeting during February 1999 to discuss the staff’s results with the licensee. A meeting was
conducted with NEI and industry representatives on December 22, 1998, to discuss the status
of the proposal.
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I. TOPIC AREA: Risk-Informed and Performance-Based Regulation
SES Manager: Gary Holahan, Director, DSSA, NRR

C. Specific Issue: Plant-Specific Licensing Reviews

Objective: The use of probabilistic risk assessment in risk-informed decision making for
changes to plant-specific licensing basis is intended to enhance safety decisions, efficiently
utilize NRC resources and reduce unnecessary conservatism. The goal is to complete first of a
kind risk-informed licensing reviews such that lessons learned may be utilized for future staff
reviews.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Establish Lead PM for risk-informed licensing Complete | R. Hall, DRPE
actions

2. Risk-Informed Licensing Panel (RILP) Meetings - Ongoing G. Holahan, DSSA

assists in focusing management attention, as
necessary, on risk-informed licensing actions.

3. Issue safety evaluation on North Anna 1/2 EDG 8/26/98 C | O. Chopra, DE
AOT extension DSSA support
4. Issue safety evaluation on Oyster Creek proposal on | 9/8/98 C O. Chopra, DE
EDG online testing DSSA support
5. Issue safety evaluation on San Onofre 2/3 EDG 9/9/98 C O. Chopra, DE
AOT extension DSSA support

6. Issue Commission paper related to staff's evaluation | 9/21/98 C | G. Carpenter, DE
of probabilistic assessment of “BWR Reactor Pressure DSSA support
Vessel Shell Weld Inspection Recommendations”
(9700209) (NRR)

7. Issue safety evaluation for ANO-2 H, monitoring 9/28/98 C | M. Snodderly, DSSA

8. Create special reporting mechanism in WISP for 10/2/98 C | R. Hall, DRPE
risk-informed licensing actions to facilitate monitoring
and tracking

9. Issue safety evaluation on safety injection tank AOT E. Weiss, DSSA
extension for 6 CEOG facilities 10/22/98
C
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PRIOR TO JANUARY 28, 1999

10. Issue safety evaluation on Comanche Peak 12198 E. Weiss, DSSA
charging pump AOT extension 12/30/98
C
11. Issue safety evaluation on Pilgrim EDG AOT 12/98 O. Chopra, DE
extension 12/11/98 DSSA support
C
12. Notify licensees of the opportunity for confirmatory | +2/98 R. Hall,ADPR/
order on H, monitoring. 12/31/98 DSSA
C

THROUGH JUNE 30, 1999

Milestone Date Lead
13. Issue safety evaluation on Sequoyah proposal on 66199 O. Chopra, DE
EDG AOT extension 12/18/98 DSSA support
C
14. Issue reliefs from augmented examination 06/99 G. Carpenter, DE

requirements for various licensees on BWR reactor
pressure vessel circumferential welds

15. Issue safety evaluation on Browns Ferry 2/3 06/99 O. Chopra, DE
proposal on EDG AOT extension DSSA support
Comments

14. Contingent upon receipt of relief requests from licensees

14-15. Dates to be evaluated during prioritization of risk-informed licensing actions.
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. TOPIC AREA: Risk-Informed and Performance-Based Regulation

SES Manager: Gary Holahan, Director, DSSA, NRR and Thomas King, Director, DST/RES

D. Specific Issue: Guidance Documents

Objective: To provide guidance for the staff and the industry which will enhance consistency
and provide a infrastructure for use in risk-informed regulation.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. NRC/Utility Workshop on Risk-Informed (RI) 07/22/98 | G. Kelly, DSSA
Regulation C

2. Communicate about process with Licensing 08/17/98 R. Barrett, DSSA
counterparts from industry (NRC/Utility Licensing C

Workshop - memo issued summarizing items
discussed at workshop)

3. Issue ISI trial use RI RG/SRP to Commission 06/11/98 RES
(SECY 98-139) C S. Ali, DE

4a Complete review of second draft of Phase 1 PRA 8/31/98C M. Drouin, RES
standard

4b. Paper to Commission on status of PRA standards | 10/27/98 M. Drouin, RES
development effort (9800041) (RES) C

4c. Phase 1 draft PRA standard submitted for ASME 11/98C M. Drouin, RES
review and comment

4d. Phase 1 draft PRA standard issued for public 1/99 M. Drouin, RES
comment

5. Revise NRR internal guidance to raise the priority of | 10/1/98 C | D. Dorman, ADPR
risk-informed licensing actions

6. Communicate revised priority to industry via 10/1/98C | R. Hall, ADPR
PM/Licensing interaction

7. Communicate revised priority to industry via 10/29/98 R. Hall, ADPR
Administrative Letter C

8. Issue interim NRR Guidance on Implementation of 10/30/98 | G. Kelly, DSSA
Risk-Informed Regulation C
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PRIOR TO JANUARY 28, 1999
9. Issue final GQA inspection procedure for use 12/98 R. Gramm, DRCH
following implementation of South Texas GQA (see note)
program
10. Integrate risk attributes into revised licensee 01/99 DISP
performance assessment process (9700238) (NRR)
G. Parry, DSSA

11. Initiate work on Phase 2 PRA draft standard 1/99 M. Drouin, RES

THROUGH JUNE 30, 1999
Milestone Date Lead
12. Phase 1 PRA standard comments received and 4/99 M. Drouin, RES
final draft developed
13. Phase 1 PRA standard issued as final by ASME 6/99 M. Drouin, RES
14. Develop risk attributes for revising enforcement early OE
policies. Inputto II.C.5. (9800155) (OE) CY99 G. Kelly, DSSA

BEYOND JUNE 30, 1999
Milestone Date Lead
15. First Phase 2 PRA standard developed TBD M. Drouin, RES
16. Completion of Phase 2 PRA standard TBD M. Drouin, RES

Comments

9. Draft inspection procedure issued for comment by Regions 9/29/98; all regions have
provided input on the draft IP. ACRS briefed 11/6/98. CRGR meeting scheduled for 12/8/98.
The staff met with CRGR on 12/8/98 to discuss the proposed inspection procedure (IP). CRGR
identified several concerns with the IP. The staff will need to address the CRGR comments. A
revised target date for issuance of the IP will be provided after a resolution path is identified

and agreed upon by NRR management.

10. ACRS & Commission review and PRA Steering Committee meeting required. Public

workshop completed 9/30/98.

14. ACRS & Commission review, a public workshop, and PRA Steering Committee meeting

required.
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4a-d, 11-13, 15,16. Phase 1 is a standard for full power operation, internal events only. Phase
2 is for external events and shutdown. Dates are tentative due to uncertainty associated with
the number and nature of comments that may be received, the ASME review and approval
process and the success of the working group in writing the Phase 2 standard. This is an
ASME initiative and; therefore, the schedules are set by ASME.

Il. Topic Area: Reactor Inspection and Enforcement

SES Manager: M. Johnson, Acting Chief, PEAS/PIPB/DISP/NRR and J. Lieberman, Director,
OE

A. Specific Issue: Risk Informed Baseline Inspection Program

Program Manager - Cornelius Holden, NRR and John Flack, RES

Objective: To develop and implement a more risk informed, efficient, and effective baseline
inspection program. By risk informed, it is meant that the inspection program’s scope will be
defined primarily by those areas that are significant from a risk perspective and that the
inspection methods used to assess these areas will take advantage of both generic and plant
specific risk insights.

Coordination: Issues Il.A. “Risk Informed Baseline Inspection Program,” 11.B. “Enforcement
Program Initiatives,” 1.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.G “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Establish management oversight panel 9/24/98 C | C. Holden, DISP

(performance assessment and risk informed inspection

program)

2. Issue detailed plan and team charter 9/30/98 C | J. Jacobson, DISP

3. Brief Commission TA's 9/24/98 C | J. Jacobson, DISP

4. Select improvement team members 9/30/98 C | C. Holden, DISP
J. Jacobson, DISP
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PRIOR TO JANUARY 28, 1999

5. Support NRR public workshop on soliciting input on | 9/28/98C | J. Flack, RES
approaches to risk-informed inspection (RES to
present options at workshop).
6. Solicit input from stakeholders on scope of 9/28- J. Jacobson, DISP
inspection at regulatory assessment public workshop, 10/1/98C
coordinating with issue Ill.A.
16/98

B—Maltett, BISP
7. Meet with ACRS to discuss workshop results 10/2/98 C | J. Jacobson, DISP
8. Prepare draft recommendations on baseline 10/30/98 | J. Flack, RES
inspection based on review of BWR and PWR PRA. C
9. Brief Commission on progress to date 11/2/98C | B. Mallett, DISP
10. Discuss with ACRS subcommittee proposed scope 11/98C | J. Flack, RES
and approach

B. Mallett, DISP
11. Develop draft inspection program objectives 11/98C J. Flack, RES

B. Mallet, DISP
12. Develop Commission Paper proposing a risk- 12/98C
informed baseline inspection program-<9866156) B. Mallet, DISP
(9700238) (NRR)
13. Brief Commission TA’s 12/98C

C. Holden, DISP
14. Communicate proposed changes to staff to obtain | 12/98C C. Holden, DISP
internal stakeholder feedback
15. Develop transition strategy 1/99C C. Holden, DISP
16. Brief Commission on recommended program 1/99 C. Holden, DISP

changes {9866156) (9700238) (NRR)

THROUGH JUNE 30, 1999

Milestone

Date

Lead

17. Begin drafting program changes and conduct
training of staff

2/99

C. Holden, DISP
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THROUGH JUNE 30, 1999

18. Begin pilot implementation of new eete baseline
inspection program

3199
6/99

C. Holden, DISP
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BEYOND JUNE 30, 1999
Milestone Date Lead
19. Complete transition to risk informed eetre baseline 16/99
inspection program 1/00 C. Holden, DISP
Comments:

Status: All milestones are on track, there are no schedule changes, and no expected delays.

1. The establishment of a management oversight panel will ensure timely guidance on policy
issues both prior to and during the development of the process. The oversight panel will also
help to ensure organizational alignment and buy-in on the new process. The panel includes
representatives from key stakeholder groups within the agency, primarily NRR and the Regions.

3 and 13. Commission TA’s will be briefed at key milestones to help ensure organizational buy-
in of the completed process. The full Commission will be briefed as part of a comprehensive
briefing on the overall assessment process. These full Commission briefings are indicated on
the action plan for Performance Assessment Process Improvements.

4. Improvement team members include representatives from key internal stakeholder groups,
primarily regional and resident inspectors.

6. The scope of the inspection program was discussed at the assessment process public
workshop. During this workshop, the staff received feedback from industry representatives as
well as members of the general public. Also, the workshop results will be published and used
to communicate to the staff the issues currently being considered in developing the new
inspection program.

7. Original milestone 7 was deleted and subsumed in milestone 11 in order to develop
objectives simultaneously. The inspection program objectives will be re-defined after agreement
is reached on a redefined assessment process framework.

11-12. A team approach will be used to develop new inspection program objectives and draft
the accompanying SECY paper. Included within the team will be a representative from the
Office of Research, who will help in ensuring the new inspection program is risk informed.

14. An important part of the change management strategy for implementing the new inspection
and assessment programs will be communication with the staff both during and after
development.

15. “Change management” concerns should be addressed as part of developing the transition
strategy.

17. Training of staff will include an overview of specific program changes as well as
restatement of selected inspection fundamentals regarding interfaces with licensees.
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18 & 19. Milestone dates changed based on consolidated transition plan.

Deferrals and Suspensions: SALP Program.
The expectation is that by January 1999 progress on the enhanced assessment process will be
sufficient to determine whether the SALP process will be conducted in the future.

RES and NRR work assessing the effectiveness of the station blackout and anticipated
transient without scram rules and generic safety issue A-45 (decay heat removal) will be
deferred from 12/98 to 4/99. (9700346)NRR) (NRR)
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Il. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

B. Enforcement Program Initiatives

Issues/Lead Individual:
1) NRC-licensee documentation and disposition of non-risk significant violations
Mark Satorius
2) Severity Level IV violations
Mark Satorius
3) Industry Enforcement Process Proposals
Mark Satorius
Due to the manner that these three issues are linked, all are being considered under one Plan
of Action.

Objective: Reduce unnecessary licensee burdens associated with responding to non-risk
significant violations (Issues Nos. 1 and 2) utilizing initial stakeholder inputs and proposals and
soliciting stakeholder feedback following implementation of Enforcement Program changes
(Issue No.3), without losing the NRC'’s ability to detect licensee problems in a timely manner.

Coordination: Issues Il.A. “Risk Informed Baseline Core Inspection Program,” II.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.G “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Implement an Enforcement Guidance Memorandum | EGM M. Satorius
(EGM) to clarify guidance under the existing issued on

Enforcement Policy that provides licensees incentives | 7/27/98C
to self-identify and correct problems in order to avoid
the issuance of notices of violations.

2. Monitor the success of EGM 98-006 on lessening Begin M. Satorius
the unnecessary burden to licensees by reducing the 9/1/98

volume of Severity Level IV violations, including and

violations not cited and both those requiring and not continue

requiring a response.
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PRIOR TO JANUARY 28, 1999

3. Conduct a public meeting with stakeholders to 9/3/98C . Satorius
solicit input on the manner that the Enforcement Policy
may be revised.
4. Utilize previously received written inputs from 9/18/98C . Satorius
external stakeholders that provides positions on the
manner that the objectives should be accomplished.
5. Submit a Commission Paper incorporating the 11/3/98C . Satorius
views of internal and external stakeholders that
provides the Commission the staff's recommendation
on the manner to achieve the objectives by proposing
an Enforcement Policy change. (9800174) (OE)
6. Following Commission appteves-staff approval of 1116198 . Satorius
the staff’'s Enforcement Policy revision and, the TBD
Revised Policy is published in the Federal Register, (see note)
with the message to stakeholders that six months after
implementation of the Revised Policy, public
meeting/workshops will be held for stakeholder
feedback.
7. Brief the Commissioners Technical Assistants on 11/30/98 . Satorius
the results of EGM 98-006 reducing unnecessary C
licensee burden
8. Conduct Regional Enforcement Coordinator 11/23/98 . Satorius
meeting/training on the Revised Enforcement Policy. C
9. Conduct video conferencing with Regional Weekof . Satorius
managers to outline the changes to the Enforcement 12498
Policy and provide agency expectations. TBD

(see note)
10. Conduct training in the Regional offices, with a RI-11/4/9 . Satorius
focus on agency expectations for the Revised 8C
Enforcement Policy. EDO/DEDE/DEDR provides R11-9/23/9
senior management’s expectations at the scheduled 8C
counterpart meetings attended by those individuals. RII-12/10

/98C

RIV-10/14

/98 &

11/18/98

C
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PRIOR TO JANUARY 28, 1999

11. Implement revised Enforcement Policy. TBD M. Satorius
(see note)
fassume
12/1698)
12. Evaluate inspection data to determine the extent 12/16/98 | M. Satorius
of success that EGM 98-006 had in reducing 12/22/98
unnecessary burden to licensees. Provide this Cand
information to the Chairman for the Senate Hearing. update
(9800158) (OE) watit prior
to the
time of
the
hearing
13. Collect enforcement data following the Begirt M. Satorius
implementation of the Revised Enforcement Policy, for | +2/6/98;
later use in determining the success of the changesin | TBD
accomplishing the objectives. (see note)
and
eontinue

THROUGH JUNE 30, 1999

Milestone Date Lead
14. Solicit feedback from regional management, the Spring M. Satorius
inspection staff, and headquarters staff on the 1999

successes or failures of the Revised Enforcement

Policy.

15. Conduct public meetings/workshops with 6/16/99 M. Satorius

stakeholders, one in the Washington area and one in
an area around a Region, to solicit feedback on the
successes and shortcomings of the Revised
Enforcement Policy.

BEYOND JUNE 30, 1999

Milestone Date Lead
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BEYOND JUNE 30, 1999

16. Assemble the collective views of the staff and 9/1/99 M. Satorius
stakeholders to determine whether the Revised
Enforcement Policy has accomplished the objectives,
or whether further staff action is needed. Submit
Commission paper. (9800159) (OE)
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Comments:

6. This section will be completed one week after the issuance of the Enforcement Policy SRM.

9. This action will be completed 2 weeks after the issuance of the Enforcement Policy SRM.

11. This action will be completed 30 days after the Enforcement Policy is published in the
Federal Register.

13. This action will start 30 days after issuance of the Enforcement Policy SRM.
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Il. Reactor Inspection and Enforcement

SES Manager: James Lieberman, Director, Office of Enforcement

C. Escalated Enforcement Program Initiatives - “ Regulatory Significance” /Risk

Objective: Incorporate clearer risk-informed enforcement guidance in the treatment of escalated
violations.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Conduct a public meeting with stakeholders to 9/3/98C M. Satorius
solicit input on the manner that risk should be
incorporated into the Enforcement Policy.

2. Publish EGM to define interim enforcement process | 11/25/98 M. Satorius
enhancements to enforcement involving “regulatory C
significance” through increased oversight and greater
focus on safety.

3. Conduct a public meeting with stakeholders to 12/17/98 M. Satorius
discuss application of regulatory significance. C

4. Conduct a second public meeting with stakeholders | 1/29/99 M. Satorius
to discuss application of regulatory significance.

THROUGH JUNE 30, 1999

Milestone Date Lead

4 5. Conduct a public meeting with stakeholders to 2/99 M. Satorius
discuss application of risk-informed enforcement.

5 6. Submit a Commission Paper that addresses the 3/15/99 M. Satorius
use of “regulatory significance.” (9800069) (OE)

6 7. Develop risk-informed examples for inclusion in the | 3/15/99 M. Satorius
supplements of the Enforcement Policy.

7 8. Discuss examples with stakeholders and solicit 3/29/99 M. Satorius
feedback
8 9. Submit a Commission Paper utilizing the input 5/1/99 M. Satorius

from issue 1.D.14 and the examples developed above to
revise the Enforcement Policy. (9800155) (OE)
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Comments:

3. This effort has been integrated into the performance assessment process improvements.
3=& 4. Added mitestories milestone to conduct a second public freetifigs meeting with
stakeholders for bothregttatory-sigrificance-and-risk-matters—regulatory significance in order to

assure that all stakeholders are provided an opportunity to input into the process.

6&87 &9. Input will be provided by NRR and RES.
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lll. Topic Area: Reactor Licensee Performance Assessment

SES Manager: M. Johnson, Chief, PEAS/PIPB/DISP/NRR

A. Specific Issue: Performance Assessment Process Improvements (IRAP, Industry’s
Proposal, and Performance Indicators)

Program Manager: David Gamberoni

Objective: The objective of this task is to develop and implement improvements to the NRC
plant performance assessment process to make it more risk-informed, efficient, and effective
while combining the best attributes of the IRAP effort, the regulatory oversight approach
proposed by NEI, and the staff efforts designed to develop risk-informed performance
indicators.

Coordination: Issues Il.A. “Risk Informed Baseline Inspection Program,” 11.B. “Enforcement
Program Initiatives,” 11.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.G “Event Reporting Rulemaking,” require close coordination
and the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent
review of projects and periodic senior management briefings. In addition, industry-developed
initiatives such as the NEI New Regulatory Oversight Process are being reviewed by all project
groups and evaluated for impact.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Transition to an annual senior management 6/30/98C | J. Isom, DISP
meeting
2. Review and discuss with NEI their proposed 8/14/98C | D. Gamberoni, DISP
assessment process
3. Suspend SALP upon Commission approval 9/15/98C | T. Boyce, DISP
4. Hold public workshop to obtain external stakeholder T.Frye, DISP
input 10/1/98C D.Gamberoni,
DISP
5. Research to provide risk insights on oversight M. Cunningham, RES
framework (corner stones) 10/1/98C
6. End of public comment period for performance 10/6/98C | T. Frye, DISP

assessment process improvement which began on
8/7/98.
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PRIOR TO JANUARY 28, 1999

7. Brief ACRS to obtain their input

10/2/98C

M. Johnson, DISP
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PRIOR TO JANUARY 28, 1999

Milestone Date Lead
8. Brief Commission on results of public comments 11/2/98C M. Johnson, DISP
9. Award contract for risk-based performance indicator T. Wolf, AEOD
development. 11/20/98
C
10. Brief ACRS to obtain their input 12198 M. Johnson, DISP
12/3/98C
11. Research to provide recommendations on ongomgt | M. Cunningham, RES
formulation of a risk-informed assessment and 2198
inspection concept. 12/23/98
C
12. Brief Commission TAsS M. Johnson, DISP
11/23/98
C
13. Provide results of review of public comments and 1/99 M. Johnson, DISP
recommendation for changes to the assessment
process to the Commission. Submit Commission
paper. (9700238) (NRR)
14. Brief Commission on recommendations (9700238) [ 1/99 M. Johnson, DISP

(NRR)

THROUGH JUNE 30, 1999

Milestone Date Lead

15. Obtain Commission approval for implementation of 3/99 M. Johnson, DISP
recommended changes

16. Obtain Industry approval to make public the data 6/99 T. Wolf, AEOD
used in Industry’s proposed Indicators for monitoring

plant performance. Begin phase out of current

Performance Indicator Program.

17.38- Complete development of implementation plan. 6/99 M. Johnson, DISP
Start phase-in of the revised assessment process.

18. Begin trial application of risk-based performance 6/99 T. Wolf, AEOD
indicators.
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BEYOND JUNE 30, 1999

Milestone Date Lead

19. Complete trial application, brief Commission, and 11/99 T. Wolf, AEOD
publish candidate risk-based indicators for public
comment. (9800160) (AEOD)

20. Publish last Performance Indicator Report using 1/00 T. Wolf, AEOD
current Pls

21. Hold public workshop on candidate risk-based 2/00 T. Wolf, AEOD
performance indicators.

22. Complete phase-in of the revised assessment 6/00 M. Johnson, DISP
process

23. Brief commission on proposed risk-based 10/00 T. Wolf, AEOD

performance indicators developed cooperatively by
NRC and industry (9800161) (AEOD)

24. Implement Commission approved risk-based 1/01 T. Wolf, AEOD
performance indicators developed cooperatively by M. Johnson, DISP
NRC and industry

25. Complete evaluation of implementation and 6/01 M. Johnson, DISP
effectiveness of the revised assessment process

Comments:

9. Responsibility would shift to RES upon reorganization.

Deferrals and Suspensions: SALP Program
The expectation is that by January, 1999 progress on the enhanced assessment process will be
sufficient to determine whether the SALP process will be conducted in the future.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Chris Grimes, Director, PDLR/DRPM/NRR

January 7, 1999

A. Specific Issue: License Renewal (includes Calvert Cliffs, Oconee and Generic Process

Improvements)

Objective: Demonstrate that license renewal applications submitted under 10 CFR
Parts 54 & 51 can be reviewed effectively, efficiently and promptly.

PRIOR TO JANUARY 28, 1999

Milestone

Date

Lead

1. Maintain Calvert Cliffs and Oconee schedules

Ongoing

C. Grimes, DRPM

2. Conduct bi=menthly management meetings with
license renewal applicants

btmonthly

C. Grimes, DRPM

3. Issued Policy Statement “Conduct of Adjudicatory
Proceedings” Issued 63 FR 41, 872 (8/5/98)

7/28/98C

OGC

4. Issued case specific order- Calvert Cliffs

8/19/98C

OGC

5. Steering Committee bimonthly meeting with NEI
Working Group

6/18/98C
8/20/98C
10/29/98
C
1/14/99

C. Grimes, DRPM

. ACRS subcommittee meeting on renewal process

7/16/98C

. Grimes, DRPM

. Agree on generic issue inventory/priority with NEI

9/98C

. Grimes, DRPM

. Increased emphasis on renewal with EC and LRSC

Ongoing

. Grimes, DRPM

. Staff complete technical RAIs - Calvert Cliffs

9/7/98C

. Grimes, DRPM

. Staff complete environmental RAIs - Calvert Cliffs

9/28/98C

. Grimes, DRPM

. ACRS subcommittee briefing on renewal activities

11/18/98
C

. Grimes, DRPM

. Staff complete technical RAIs - Oconee

12/4/98C

. Grimes, DRPM

. Staff complete environmental RAIs - Oconee

13799
12/29/98
C

C. Grimes, DRPM
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THROUGH JUNE 30, 1999

January 7, 1999

Milestone

Date

Lead

14. Issue 851.53 rule change to designate HLW
transportation as a generic environmental impact for
60-day public comment.

2/99

D. Cleary, DRPM

15. Issue Draft Environmental Statement for comment
- Calvert Cliffs

3/6/99

. Grimes, DRPM

16. Complete Safety Evaluation Report (SER) and
identify open items - Calvert Cliffs

3/21/99

. Grimes, DRPM

17. ACRS subcommittee meeting on Calvert Cliffs
SER and open items

4/99

. Grimes, DRPM

18. ACRS full committee meeting on Calvert Cliffs
SER and open items

5/99

. Grimes, DRPM

19. Issue Draft Environmental Statement - Oconee

6/2/99

. Grimes, DRPM

20. Complete SER and identify open items - Oconee

6/17/99

. Grimes, DRPM

21. Complete 851.53 final rule change to designate
HLW transportation as a generic environmental impact
for Commission approval.

6/99

BEYOND JUNE 30, 1999

. Cleary, DRPM

Milestone Date Lead

22. ACRS subcommittee meeting on Oconee SER and | 7/99 C. Grimes, DRPM
open items

23. Upon Commission approval, publish 851.53 rule 8/99 D. Cleary, DRPM
change designating HLW transportation as a generic

environmental impact, to be effective in 30 days.

24. ACRS full committee meeting on Oconee SER and | 9/99 C. Grimes, DRPM
open items

25. Issue Supplemental SER and Final Environmental 11/16/99 | C. Grimes, DRPM
Statement - Calvert Cliffs

26. ACRS subcommittee meeting on Calvert Cliffs 1/00 C. Grimes, DRPM

Supplemental SER
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BEYOND JUNE 30, 1999

January 7, 1999

27. ACRS full committee meeting on Calvert Cliffs
Supplemental SER

2/00

C. Grimes, DRPM

28. Issue Supplemental SER and Final Environmental
Statement - Oconee

2/12/00

C. Grimes, DRPM

29. ACRS subcommittee meeting on Oconee
Supplemental SER

3/00

C. Grimes, DRPM

30. ACRS full committee meeting on Oconee
Supplemental SER

5/00

C. Grimes, DRPM

31. Complete staff review of initial applications within
30-36 months

Ongoing

C. Grimes, DRPM

32 Hearing (if request granted)

Comments:

Per
Comm.
Sched.

1. Commission approves detailed license renewal schedules in terms of significant review
milestones that will be included in the Operating Plan and monitored for Congressional reports.

6 & 7. Steering Committee meetings with industry and ACRS subcommittee meetings with staff
will continue periodically to ensure effective resolution of technical and process issues. The
Steering Committee will periodically report progress to the Executive Council in accordance with

the memo to Chairman Jackson dated 3/6/98.

14. Added milestones related to the changes to Part 51 that will designate high-level waste
transportation as a generic environmental impact for the purpose of the license renewal review.

31. Next (third) application expected in early 2000.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: David Matthews, Deputy Director, DRPM/NRR

B. Specific Issue: 50.59 Rulemaking

Objective: To provide clarity and flexibility in existing requirements

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Issue SECY-98-171 providing proposed revisions to | 7/10/98C | E. McKenna, DRPM
10 CFR 50.59 for Commission review and approval

2. Issue COMSECY 98-013 forwarding staff response | 5/27/98C . McKenna, DRPM
to issues raised in SRM on SECY-97-205 (3/24/98)

3. Conduct meeting with industry/public to solicit views | 8/24/98C . Drouin, RES
on options for making 50.59 risk-informed

4. ACRS Subcommittee Meeting 9/24/98C . Drouin, RES

5. Issue proposed rule changes on 10 CFR 50.59 for 10/21/98 . McKenna, DRPM
public comment C

6. Trial application of actual 50.59 test cases to 10/30/98 . Drouin, RES
assess options C

7. Discuss options and preliminary evaluation with 11/19/98 . Drouin, RES
ACRS subcommittee C

8. ACRS Full Committee 12/03/98 . Drouin, RES
C

9. Report to NRR on options with release to PDR for 121598 . Drouin, RES
99-woerkshoep and with copy to Commission 12/28/98
C

10. End of public comment period 12/21/98 E. McKenna, DRPM

4+211. Resolve issues identified during comment E. McKenna, DRPM




31 January 7, 1999

THROUGH JUNE 30, 1999

Milestone Date Lead

12. Paper to Commission summarizing public 2/19/99 E. McKenna, DRPM
comments and forwarding recommendations on final
rule language for Commission decision

13. Commission feedback received E. McKenna, DRPM

14. ACRS and CRGR review of final rulemaking
package

15. Issue paper containing final 10 CFR 50.59 rule to | 2/99 E. McKenna, DRPM
the Commission (9700191) (NRR) and provide 4/30/99
recommendation on scope of 10 CFR 50.59
(9800044) (NRR)

16. Publish final rule change 10 CFR 50.59 E. McKenna, DRPM

Comments:

workshopi-1/99: Milestones associated with risk-informed options for 50.59 have been
integrated with milestones for risk-informed options for Part 50 (Topic | Issue A).

5. SRM issued 9/25/98. Notice published on 10/21/98 for 60 days. NMSS/SFPO is working in
conjunction with NRR to modify 10 CFR 72.48 which is comparable to 10 CFR 50.59. (Contact:
W. Kane)

12-16. Milestones and schedules reflect staff request to revise schedule and approach, signed
by EDO on 12/21/98. If this request is not approved, new Milestones 12 and 13 would be
removed, and dates for Milestones 14-16 (renumbered to 12-14) would revert to previous dates.

Deferrals:

The start of RES work on low power and shutdown risk will be deferred from 10/98 to 1/99.
(9800039) (RES)



32 January 7, 1999

IV. Topic Area: Reactor Licensing and Oversight

SES Manager: David Matthews, Deputy Director, DRPM/NRR

C. Specific Issue: FSAR Update Guidance

Objective: To provide consistent guidance on information to be contained in FSAR

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Submit SECY-98-087 to Commission which 4/20/98C | T. Bergman, DRPM
contains proposed guidance on information to be
contained in FSAR

2. SRM/SECY-98-087 directs staff to work with 6/30/98C . Bergman, DRPM
industry to resolve issues and endorse industry
guidance

. Issue staff comments on NEI 98-03 dated 7/8/98 9/1/98C . Bergman, DRPM

. Receive revised NEI 98-03 (Final Draft Rev. 0) 9/30/98C . Bergman, DRPM

. Receive Rev. 0 of NEI 98-03 for endorsement 11/4/98C . Bergman, DRPM

3
4
5. Issue staff comments on Final Draft Rev. 0 10/8/98C . Bergman, DRPM
6
7

. CRGR review of draft regulatory guide that 12/8/98C . Bergman, DRPM
endorses industry guidance

8. Submit paper with draft regulatory guide to 123198 . Bergman, DRPM
Commission (9700198) (NRR) 1/5/99C

9. Publish draft regulatory guide endorsing NEI 98-03 | 1/28/99 . Bergman, DRPM
for comment (60 days

THROUGH JUNE 30, 1999

Milestone Date Lead

10. Resolve issues identified during public comment 5/30/99 T. Bergman, DRPM
period

11. ACRS and CRGR review of SECY and final early T. Bergman, DRPM
regulatory guide June
1999
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BEYOND JUNE 30, 1999

January 7, 1999

Milestone Date

Lead

12. Submit paper and final regulatory guide to 8/1/99
Commission (9700198) (NRR

T. Bergman, DRPM

Comments:

1. If closure can be reached with NEI, a regulatory guide will be the product; if not, a generic

letter will be used.

7. Refleets-scheduled-date-for ERGRmeeting: Staff met with CRGR as scheduled. CRGR

has endorsed the staff’s proposal.

8. Paper sent to the Commission 1/5/99.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: David Matthews, Deputy Director, DRPM/NRR

D. Specific Issue: Define Design Basis

Objective: To provide a clear definition of what constitutes design bases information.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. NEI submits 97-04 for information 10/8/97C . Magruder, DRPM

2. SRM/SECY-97-205 directs staff to continue to 3/24/98C . Magruder, DRPM
develop guidance regarding design bases issues

3. Issue preliminary staff comments on NEI 97-04 8/18/98C | S. Magruder, DRPM

4. Meet with NEI to discuss staff comments on 9/18/98C | S. Magruder, DRPM
NEI 97-04

5. NEI submits revised NEI 97-04 for review and . Magruder, DRPM
endorsement

6. Resolve final staff comments . Magruder, DRPM

THROUGH JUNE 30, 1999

Milestone Date Lead

7. ACRS and CRGR review of SECY and draft S. Magruder, DRPM
regulatory guide that endorses NEI 97-04 TBD

8. Submit paper with draft regulatory guide to TBD S. Magruder, DRPM
Commission (9800044) (NRR)

9. Publish draft regulatory guide for public comment S. Magruder, DRPM

BEYOND JUNE 30, 1999

Milestone Date Lead

10. Resolve issues identified during public comment S. Magruder, DRPM
period TBD
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BEYOND JUNE 30, 1999

11. ACRS and CRGR review of paper and final S. Magruder, DRPM

regulatory guide TBD

12. Submit paper and final regulatory guide that S. Magruder, DRPM
endorses NEI 97-04 to Commission (9800044) (NRR

Comments:

5,6

NEI's best estimate for submitting a revision to NEI 97-04 is now 1/99. The reason for the delay
in the submittal is that industry resources have been diverted to developing comments on the
10 CFR 50.59 rulemaking (Topic IV Issue B). The public comment period for the 10 CFR 50.59
rulemaking ends 12/21/98, and the NEI comment package is not expected until then.

Recent discussions with NEI indicate that the revision to NEI 97-04 may not provide sufficient
information to meet NRC'’s objective of providing a clear definition of what constitutes design
bases information as defined in 10 CFR 50.2. The industry is not developing specific criteria
that would provide additional guidance for licensees to use when determining whether certain
information is design basis information under 10 CFR 50.2 and, therefore, should be included in
the UFSAR. In addition, the industry has not decided whether to seek the staff's endorsement
of NEI 97-04. In parallel with NEI's efforts, the staff is preparing guidance to better identify
regulatory design basis information. When the revision to NEI 97-04 is received, the staff will
decide whether to continue to review NEI 97-04 or to publish its own guidance document.

8 & 12. The staff is preparing an extension request for that portion of WITS 9800044 that
discusses developing guidance regarding design bases issues. Other portions of WITS
9800044 that relate to the recommendations in SECY-97-205 and the scope of 10 CFR 50.59
are not affected.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

E. Specific Issue: Improved Standard TS

Lead: TSB Lead PM for each facility conversion

January 7, 1999

Objective: Conversion of facility technical specifications to the appropriate improved standard
technical specifications will promote more consistent interpretation and application of technical
specification requirements, thereby reducing the need for interpretations and frequent changes
to the technical specifications. The goal for each milestone listed below is to complete the
conversions currently under review such that the above objectives are met for the affected

facilities.
PRIOR TO JANUARY 28, 1999
Milestone Date Lead
1. Issue iSTS Amendments for McGuire 1&2 and 09/98C ADPR
Catawba 1&2
2. Issue iSTS Amendments for Oconee 1/2/3* 12198 ADPR
12/16/98
C
3. Issue iISTS Amendments for Byron 1&2* and 12/98 ADPR
Braidwood 1&2* 12/22/98
C
4. |ssue iSTS Amendments for Comanche Peak 1&2* ADPR
1/99
THROUGH JUNE 30, 1999*
Milestone Date Lead
5. Issue iISTS Amendments for Wolf Creek?*, ADPR
Callaway*, and Diablo Canyon 1&2* 2/99
6. Issue iISTS Amendments for Farley 1&2* 5/99 ADPR
7. Issue iISTS Amendment for Fermi 2* 5/99 ADPR
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January 7, 1999

BEYOND JUNE 30, 1999*

Milestone

Date

Lead

8. Issue iISTS Amendment for Palisades*

07/99

ADPR

Comments

* Completion of the milestones as listed depends upon the quality of the licensee’s submittals

and timeliness of response to staff RAIs.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: John Stolz, Acting-Birector Chief, PECB/DRPM/NRR

F. Specific Issue: Generic Communications

Objective: Ensure the appropriate use of generic communications, increasing the efficiency of
issuance, and utilizing the rulemaking process when appropriate.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Issue memorandum on immediate changes to 8/7/98C J. Stolz, DRPM
generic letter process (ET review of strategy; graded
approach)

2. Meet with NEI for input on industry views on generic | 8/27/98C | J. Stolz, DRPM
communications (Topic IV Issue K Milestone 3b(2))

3. Complete self assessment and reeded 12/98 R. Dennig, DRPM
rprovementto-generic-communicatt s : 11/30/98
issue report C

4. Prepare input for 1/13/99 Commission briefing on 1/6/99C R. Dennig, DRPM
Reactor Licensin

THROUGH JUNE 30, 1999

Milestone Date Lead

Process improvements based upon self-assessment TBD R. Dennig, DRPM
results completed in £2/98 11/98 (specific milestones to
be determined)

45. Meeting with ACRS R. Dennig, DRPM

BEYOND JUNE 30, 1999

Milestone

None

Comments:
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1. Generic communications discussed with INPO in telephone conference 7/31/98. NRR ET is
briefed on proposed generic communications early in development process.

3. Report completed on 11/30/98. SECY paper transmitting report to Commission is in
concurrence.

4. New milestone.

5. Scope of ACRS meeting expanded to include additional material on process improvements.
Date change coordinated with ACRS.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

G. Specific Issue: CALS

Objective: Confirmatory Action Letters (CALS) are issued to emphasize and confirm a
licensee’s or vendor's agreement to take certain actions in response to specific issues. The
NRC expects licensees/vendors to adhere to any obligations and commitments addressed in a
CAL and will issue appropriate orders to ensure that the obligations and commitments are met.
The goal of the milestones listed below is to ensure that staff guidance on the use of CALs is
appropriate and that the staff exercises appropriate discipline in the development and issuance
of CALs.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Review existing CALs (all future CALs must be 9/30/98 C | ADPR
reviewed by Director, NRR)
2. Reinforce expectations regarding use of current 9/24/98 C | D. Pickett, ADPR
CALs to ADPR/Region management
3. Reviewl/issue revised guidance documents for 1198 D. Pickett, ADPR
threshold for issuance of CALs (i.e., IMC 0350, 11/25/98
procedures, etc.) to ensure the existence of clear C
criteria for consistent decision making.
4. Reinforce expectations regarding revised guidance 1198 D. Pickett, ADPR
on use of CALs to ADPR/Region management 11/30/98
C

Comments
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All actions associated with this task are complete. The applicable pages of the Enforcement
Manual have been updated and distributed. A memorandum from the Director, NRR, to
ADPR/Region management reinforcing expectations was issued on November 30, 1998.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: David Matthews, Deputy Director, DRPM/NRR

January 7, 1999

H. Specific Issue: Applicability of Backfit Rule to Decommissioning Activities

Objective: Resolve issue regarding proper interpretation and application of the Backfit Rule to

decommissioning activities.

PRIOR TO JANUARY 28, 1999

Milestone

Date

Lead

1. Issue initial determination on Maine Yankee backfit
claim

4/21/98C

J. Roe, DRPM

2. Maine Yankee appeals backfit determination and
presents backfit position to staff

6/9/98C

S. Weiss, DRPM

3. Brief EDO on the status of Commission paper on
backfit rule

9/29/98C

S. Weiss, DRPM

4. Forward draft Commission paper on backfit rule to
EDO (9800162) (NRR)

10/23/98
C

S. Weiss, DRPM

5. Meeting with CRGR on backfit paper

10/27/98
C

S. Weiss, DRPM

6. Determination of Maine Yankee backfit appeal

10/28/98
C

J. Zwolinski, DRPE

7. Meeting with Maine Yankee regarding generic
backfit issues

11/2/98C

S. Weiss, DRPM

8. Issue Commission paper on backfit rule (Topic IV
Issue K Milestone 5.b) (SECY 98-253)

11/4/98C

S. Weiss, DRPM

9. Brief NEl on Commission decision

12131798

THROUGH JUNE 30, 1999

S. Weiss, DRPM

Milestone

Date

None
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BEYOND JUNE 30, 1999

January 7, 1999

Milestone

Date

None

Comments:

5. ACRS determined during its 11/98 meeting that it would not review SECY-98-253,
“Applicability of Plant-Specific Backfit Requirements to Plants Undergoing Decommissioning.”

9. Commission decision on SECY-98-253 is still pending. The NEI briefing cannot be planned

until the Commission informs the staff of its decision.



IV. Topic Area: Reactor Licensing and Oversight

January 7, 1999

SES Manager: Brian Sheron, Acting Associate Director for Technical Review, NRR

|. Specific Issue: Requests for Additional Information

Objective: To refine/define RAI process and ensure that staff RAI's are adding value to the

regulatory process.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Discuss issue of ensuring appropriateness of RAI's | 8/20/98C | B. Sheron, ADT
with management and staff (including content, quality 1/5/99C
and continued oversight) Conduct training on revised 1/6/99C
Office Letter 803 (milestone 9) when issued. 1/14/99
Ongoing
2. Communicate with licensees via telecon prior to Ongoing B. Boger, ADPR
issuing RAL.
3. Meet with internal stakeholders to discuss possible 9/14/98C B. Sheron, ADT
closure of amendments with outstanding RAIs and
improved tracking of amendments with outstanding
RAIs.
4. Form panel of staff reviewers to brainstorm on 9/15/98C B. Sheron, ADT
suggested improvements to the RAI process. Letter
issued to NEI on suggested improvements on 9/29/98.
5. Stakeholder meeting with NEI on license 10/5/98C B. Sheron, ADT/
amendment and RAI process to solicit feedback from ADPR
licensees. Meeting summary with action items
issued10/21/98.
6. Discuss issues with each technical branch in NRR. 11/98C B. Sheron, ADT
Ongoing
7. NRR licensing action steering group formed to work | 10/98C W. Dean, ADPR/
with industry steering group on improvements to the 11/12/98 | ADT/DRPM
license amendment process - conducting periodic C
meetings. 12/10/98
C

Ongoing
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PRIOR TO JANUARY 28, 1999

January 7, 1999

8. Discuss issues with regional division directors at
DRS/DRP counterpart meetings.

12/1/98C
DRS

B. Sheron, ADT

9. Issue guidance to staff on content, quality and
threshold of RAI's and commencement of initial
acceptance review. (Issued NRR Office Letter 803,
Rev. 2, "License Amendment Review Procedures”)

12/98
12/21/98
C

S. Peterson, ADT
RES, NMSS

10. Monitor outgoing RAIs and responses

Ongoing

B. Sheron, ADT
RES, NMSS

11. Solicit feedback from licensee’s on RAIs and
develop metrics for RAls.

Comments

12/10/98
C
Periodic

ADPR/
B. Sheron, ADT

Status : All milestones on track, there are no schedule changes and no expected delays.
7. Efforts will be coordinated with risk-informed licensing panel (Topic I.A.1I).
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: Bruce Boger, Acting Associate Director for Projects, NRR

J. Specific Issue: 2.206 Petitions

January 7, 1999

Objective: The objectives of the 2.206 Petition review process include ensuring the public
health and safety through the prompt and thorough evaluation of any potential safety problem
addressed by a petition filed under 10 CFR 2.206 and to ensure effective, timely
communication with the petitioner (Management Directive 8.11). The objective of the actions
listed below is to identify and implement measures to improve the timeliness of staff response

to petitions.
PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Establish a Petition Review Board to ensure 10/97C R. Subbaratnam,
management involvement early in the process ADPR
2. Establish public availability of monthly 2.206 Petition 04/98C R. Subbaratnam,
Status Reports at the NRC Web site ADPR
(http://www.nrc.gov/INRC/PUBLIC/2206/index.html)
3. Assess timeliness of resolution of 2.206 petitions R. Subbaratnam,
and brief EDO on the results and any proposed 10/28/98 | ADPR
process improvements C
4. Obtain stakeholder feedback on 2.206 process 12198 R. Subbaratnam,

1/99 ADPR/OE/NMSS
5. Commission information memorandum from EDO to 12198 R. Subbaratnam,
discuss planned process improvements. (9800201) 1/5/99C | ADPR
6. Implement proposed 2.206 process timeliness 12/98 R. Subbaratnam,
improvements (if any) 1/99 ADPR/OE/NMSS

THROUGH JUNE 30, 1999

Milestone

Date

Lead

7. Show measured improvement in timeliness of
resolution of 2.206 petitions

03/99

R. Subbaratnam,
ADPR/OE/NMSS

8. Implement additional process improvements.

TBD after
stakehold
er

feedback

R. Subbaratnam,
ADPR/OE/NMSS
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Comments

4. Contacting stakeholders during December was more difficult than expected.

5. Information memorandum to Commission 1/5/99.

6. Process improvement implementation will take place after the information memorandum is
finalized.
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IV. Topic Area: Reactor Licensing and Oversight

SES Manager: John F. Stolz, Chief, PECB/DRPM/NRR

K. Specific Issue: Application of the Backfit Rule

January 7, 1999

Objective: Ensure that the staff closely adheres to the backfit rule, 10 CFR 50.109 in
evaluating all additional requirements, expansion in scope or unique interpretations against
actual impact on public health and safety. Focus will be directed on risk-informed,
performance-based regulation; also coordinating with backfit related concerns on Generic
communications (IV.F) and Decommissioning (IV.H) and Evaluation of Industry Proposals and

Rulemaking (I.A).

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Response to NEI letter 8/11/98. NEI 11/9/98C | R. Dennig, DRPM
recommendation for Near-Term Reg. Improvement -
Recommendation 4, “Application of the Backfit Rule”
(a. Decommissioning; b. Averted On-site Costs)
2. Meeting with NEI on backfit concerns 11/3/98C R. Dennig, DRPM,;
AEOQOD; OGC
3. Brief CSIS on backfitting processes 11/19/98 J. Stolz, DRPM
C
34. Prepare staff positions on backfit-related issues 12/98C R. Dennig, DRPM
a. Averted on-site Costs
*pb. Handling of compliance backfit considering risk | 12/98C R. Dennig, DRPM,;
of 0OGC
non-compliance
(1) consider Exemptions per 10 CFR 50.12
(2) Early industry involvement in Generic
Communications process (Topic IV. Issue F
Milestone 3*).
45. Meeting with EDO on ltems 3 a, b 12198 R. Dennig, DRPM
1/99
56. Meeting with NEI on Items 12/98 R. Dennig, DRPM
a. tems3a &b 1/99
*b. Commission decision on backfit to 12198 S. Weiss, DRPM
Decommissioning Activities (Topic IV. Issue H 1/99

Milestone 9%)
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PRIOR TO JANUARY 28, 1999

January 7, 1999

67. Commission Papers
*a. Options on Backfitting implications from
modifying
Part 50 to be risk-informed (Topic | Issue A
Milestone 10) (9800152) (NRR)

11/98
12/23/98
C

THROUGH JUNE 30, 1999

R. Barrett, DSSA
M. Cunningham, RES

R. Dennig, DRPM

Milestone

Date

Lead

78. Meeting with CRGR on Draft Commission Paper
(tentative)

2/99

R. Dennig, DRPM

89. Meeting with ACRS on Draft Commission Paper
(tentative)

2199
3/99

R. Dennig, DRPM

910. Issue Commission Paper on Items 3a, b

3/99

R. Dennig, DRPM

16811. CRGR Yearly Meeting with Nuclear Utility
Backfitting and Reform Group (NUBARG) on Backfit
Issues

Spring 99

BEYOND JUNE 30, 1999

CRGR

Milestone

Date

Lead

+112. CRGR Annual Report - Includes Industry
Feedback on Effectiveness of Backfitting Process

Summer
99

CRGR

4+213. Backfit Training at Headguarters and Regions

Comments:

FY99

AEOD/NRR/HR

3. New milestone.
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4. Staff positions drafted; working into draft SECY paper. Beginning process of obtaining
awareness, buy-in from key staff and management.

5,6. Delays due to scheduling conflicts.

* Reference Milestone on other Topics/Specific Issues noted.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

January 7, 1999

A. Specific Issue: Reorganization - Restructuring Line Organizations

Objective: To improve organizational effectiveness and align resources required to carry out
NRC planned activities through internal functional realignments and human resource re-

allocations.
PRIOR TO JANUARY 28, 1999
Milestone Date Lead
1. Offices initiate plans for proposed restructuring 8/19/98C | J. McDermott; Office
Directors & Regional
Administrators
2. All Employees Meeting 9/3/98C | P. Bird
3. Restructuring proposals submitted to Commission 9/30/98C | P. Bird
(9800163) (HR) 10/1/98C
4. Completion of Commission review of restructuring John C Hoyle, SECY
proposal: COMSECY 98-31 11/25/98
SECY 98-228 C
12/9/98
12/10/98
C

THROUGH JUNE 30, 1999

Milestone Date Lead
5. Partnering process completed for reorganization #1199 | M. Fox; Office
packages 1/31/99 | Directors & Regional
Administrators
6. Reorganization plans finalized 2126199 | J. McDermott; Office
2/26/99 | Directors & Regional
Administrators
7. Reorganization implementation begins 312199 J. McDermaott; Office
3/12/99 | Directors & Regional

Administrators
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January 7, 1999

THROUGH JUNE 30, 1999

8. Reorganizations effective

3/31/99

J. McDermott; Office
Directors & Regional
Administrators
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Comments:

3. Memo to Chairman Jackson 9/30/98 and SECY 98-228 dated 10/1/98.

4. SRM for COMSECY 98-31 issued 11/25/98. ¥etstonrB-ofdraft SRM for SECY 98-228
issued 124198 —Commentsarereguestedby-€OB-12/7/98- 12/10/98.
56,&7. Dates extended consistent with change in #4 above and delayed initiation of

partnership process. Post-reorganization implementation activities, such as personnel
actions, physical moves, position description and performance plan updates, will occur
between April-August 1999.



V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

January 7, 1999

B. Specific Issue: Achieving 1:8 supervisor/manager-to-employee ratios

Objective: To reduce supervisory and SES positions to achieve an agency-wide
supervisor/manager-to-employee ratio target of one supervisor/manager for every eight NRC

employees.
PRIOR TO JANUARY 28, 1999
Milestone Date Lead
1. Continue existing supervisor/manager-to-employee Ongoing | J. McDermott; Office
ratio reduction efforts Directors & Regional
Administrators
2. All Employees Meeting 9/3/98C P. Bird
3. Quarterly assessment of supervisor/manager-to- 10/30/98C | J. McDermott
employee ratio
4. Develop targeted strategies to achieve supervisory J. McDermott
ratio goals 10/27/98C
5. Year end assessment of supervisor/manager-to- 1/99 J. McDermott

employee ratio incorporating the results of attrition,
including the effect of early outs or buy outs

3. & 4. Assessment and strategies forwarded to EDO 10/27.

THROUGH JUNE 30, 1999

employee ratio

Milestone Date Lead

6. Complete implementation of reorganizations 3/31/99 J. McDermaott; Office

developed to achieve streamlining goals Directors & Regional
Administrators

7. Implement strategies to achieve supervisory ratio 3/31/99 J. McDermaott; Office

targets Directors & Regional
Administrators

8. Quarterly assessment of supervisor/manager-to- 4/99 J. McDermott
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THROUGH JUNE 30, 1999

targets

9. Implement strategies to achieve supervisory ratio 5/31/99 J. McDermaott; Office
targets Directors & Regional
Administrators
BEYOND JUNE 30, 1999

Milestones Date Lead

10. Quarterly assessment of supervisor/manager-to- 7/99 J. McDermott
employee ratio

11. Implement strategies to achieve supervisory ratio 7/15/99 J. McDermaott; Office

Directors & Regional
Administrators

Comments:

The milestones in the table above focus only on those aspects of the streamlining effort that
address the supervisor/manager-to-employee ratio. Activity extends beyond the March 31,
1999, deadline established for the structural changes contained in Issue A to accommodate

implementation of personnel placements.
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V. Topic Area: NRC Organizational Structure and Resources

SES MANAGER: Paul E. Bird, Director, HR

C. Specific Issue: Increased employee involvement

Objective: To enhance organizational effectiveness under the specific conditions imposed by
the agency-wide streamlining effort --including functional realignments, reductions in
supervisory/managerial personnel, and increased spans of management control --by delegating
greater responsibility and accountability to individual employees and fostering greater
interactive communications between employees and management.

PRIOR TO JANUARY 28, 1999

MILESTONE DATE Lead
1. Continue previous general efforts to foster Ongoing | J. McDermott; Office
delegations of responsibility and accountability to Directors & Regional
employees and more interactive communications Administrators
between employees and managers. Monitor office
progress
2. All employees meeting 9/3/98C P. Bird

16/9/98

THROUGH JUNE 30, 1999

Milestone Date Lead
3. Provide guidance to managers and supervisors on J. McDermott
employee involvement concepts, including direction 312199
and assignment of work, delegation of authority, 3/12/99

quality control, and responsibility and accountability for
outputs and outcomes.

J. McDermott; Office

4. Begin interactive meetings, consistent with the 312199 Directors & Regional
communications plan now under development, 3/12/99 Administrators;
between office managers/supervisors and staff. supervisors &

managers
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Comments:

The milestones for this issue establish a time period, consistent with the schedule for
restructuring provided in Issue A, for beginning the office/region process of increasing
employee involvement and engaging staff in the transformation process to a new culture.

3 & 4. Date revised consistent with date change to item 7, issue A (restructuring).
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VI. Topic Area: Other Agency Programs and Areas of Focus

SLS: Robert Wood, PGEB/DRPM/NRR
SES Manager: Lawrence Chandler, OGC

A. Specific Issue: License Transfers

Objective: To ensure that license transfers are conducted in a timely and technically correct
manner and that review and submittal guidance is appropriately disseminated.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Issued proposed 10CFR Part 2 Subpart M hearing 8/14/98C | J. Gray, OGC
process - paper to Commission (SECY 98-197)

2. Publish proposed rule on license transfer (see 9/11/98C . Fitzgerald, OGC
SECY-98-197)

. Submit final rules to Commission 11/3/98C . Fitzgerald, OGC

. Commission approves/affirms final rules 11/24/98 . Fitzgerald, OGC
C

. Publish final rules in Federal Regqister. 12/4/98C . Fitzgerald, OGC

. Final rules are effective 12/4/98C . Fitzgerald, OGC

7. Draft SRP re: Foreign ownership to Commission, 10/23/98 . Hom, OGC
SECY 98-246 C

8. Commission provides comments through issuance | $2/38/98 . Hom, OGC
of SRM TBD
(see note)

9. Revised SRP published in Federal Register for H1199
public comments TBD

THROUGH JUNE 30, 1999

Milestone Date Lead

10. Complete technical review of TMI-1 transfer See R. Wood, DRPM
comment
3/4/99
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THROUGH JUNE 30, 1999

January 7, 1999

Milestone

Date

Lead

11. Revised SRP based on public comments to
Commission

03/10/99

S. Hom, OGC

12. Commission approves final SRP

3/31/98

S. Hom, OGC

13. Issue final SRP on foreign ownership

4/99

S. Hom, OGC
R. Wood, DRPM

14. Provide Commission with a proposed final criteria
for triggering a review under 10 CFR 50.80 regarding
the transfer of operating authority to non-owner

operators (i.e., use of contract service operating
companies). (9800015) (NRR)

6/25/99

R. Wood, DRPM

15. Issue lessons learned from AmerGen TMI-1
transfer

BEYOND JUNE 30, 1999

R. Wood, DRPM

Milestone

Date

Lead

16. Develop SRP on technical qualifications

12/99

DRCH

17. Develop integrated SRP on license transfer
process reflecting lessons learned and process
improvements

Comments:

12/99

R. Wood,DRPM
S. Hom, OGC

4,5. Commission approval of the final license transfer hearing rule and the rule’s publication in
the Federal Reqister have been delayed approximately 1 week. However, this is not expected

to affect completion of other milestones.

5. Date changed to allow 30-day period between publishing the final rule in the Federal

Reaqister and the final rule becoming effective.

8,9. Dates will be established following issuance of SRM.

13. OGC sent a draft SRP (with NRR concurrence) to the Commission on 10/23/98, SECY-98-
246. The description of this milestone has been modified to reflect that actual work product and

its completion schedule has been accelerated.
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17. Integration of all license transfer review criteria (via financial qualifications,
decommissioning funding assurance, technical qualifications, foreign ownership, and antitrust).

VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Chris Grimes, Director, PDLR/DRPM/NRR

B. Specific Issue: AP-600 Design Certification Rulemaking

Objective: Issue FDA and design certification rule

PRIOR TO JANUARY 28, 1999

Milestone Date

1. Issue FDA 9/3/98C

THROUGH JUNE 30, 1999

Milestone Date Lead

3/99 J.N. Wilson, DRPM

BEYOND JUNE 30, 1999

Milestone Date Lead

3. Issue Final Rule [FRN] (9200142) (NRR 10/99 J.N. Wilson, DRPM
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C1l. Specific Issue: TN-68 (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through
rulemaking) and a Part 71 (transportation) certificate of compliance for the TN-68 dual purpose
cask system (Comment 1)

PRIOR TO JANUARY 28, 1999
Milestone Date Lead
1. Staff receives response to storage RAI 09/14/98 M. Ross-Lee, SFPO
C
2. Staff issues second storage RAI, if necessary 12/03/98 M. Ross-Lee, SFPO
C
3. Staff receives response to second storage RAI | 01/99 M. Ross-Lee, SFPO
THROUGH JUNE 30, 1999
Milestone Date Lead
4, Staff issues user need 03/99 E. Easton, SFPO
memorandum/rulemaking
5. Staff issues draft SER and CoC for rulemaking | 05/99 M. Ross-Lee, SFPO
BEYOND JUNE 30, 1999
Milestone Date Lead
6. Staff completes rulemaking; issues CoC for use | 04/00 E. Easton, SFPO
under Part 72 P. Holahan, IMNS

Comment:

1.

The storage review is being completed prior to the transportation review; the

transportation review schedule will be determined at a subsequent time. The review

schedule is based upon the assumption that the applicant will supplement its application
and response to staff requests for additional information on the schedule noted. At this
time, no significant issues have been identified. The licensee for Peach Bottom 1 & 2
intends to utilize this cask system.
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Milestone 2 - request for additional information issued on December 3, 1998
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C2. Specific Issue: BNFL/SNC TranStor (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through
rulemaking) and a Part 71 (transportation) certificate of compliance for the BNFL/SNC dual
purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Applicant submits response to 12/29/97 RAI 11/27/98 | T. Kobetz, SFPO
C

THROUGH JUNE 30, 1999

Milestone Date Lead

.2. Staff issues user need memorandum/rulemaking 03/99 E. Easton, SFPO
.3. Staff receives updated SAR from applicant 06/99 T. Kobetz, SFPO
4. Staff issues draft SER and CoC for rulemaking 07/29/99 T. Kobetz, SFPO

BEYOND JUNE 30, 1999

Milestone Date Lead

.5 Staff completes rulemaking; issues CoC for use 06/00 E. Easton, SFPO

under Part 72 P. Holahan, IMNS
Comment:

Milestone 2 The storage review |s belng completed prlor to the transportatlon review;-the

s me. At this time, no
S|gn|f|cant issues have been |dent|f|ed but the applicant must update the safety analysis report
by June 1999. This review is associated with the Part 72 Trojan ISFSI (site-specific) license
application, PFS, LLC intends to utilize this cask system as well.

By letter dated 09/18/98, the applicant notified the NRC that its response to the staff's 12/29/97
request for additional information would be delayed a month due to the need to support closure
of issues associated with the VSC-24 cask system, to support the Trojan ISFSI application, to
support existing cask users, and to ensure a complete and quality RAI response.
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Based on SFPO’s work schedule and in accordance with its staff interactions with applicant’s
approach, the TranStor storage cask technical review was rescheduled for completion on July
29, 1999. A letter advising the applicant of the revised schedule was issued on October 2,
1998.

In a subsequent telephone conversation held on October 12, 1998, the applicant informed the

staff that it would again need to delay its response to the staff's 12/29/97 request for additional
information. The staff noted that it would reschedule its review upon receipt of the applicant’s

written notification of the delay.

By letter dated October 15, 1998, the applicant informed the staff that it would delay the
TranStor storage submittal until November 20, 1998 and the TranStor transportatlon submlttal
until December 23, 1998. S e1m ey
seheduleantd; bBy letter dated October 30, 1998 the staff mformed the appllcant that—
assuming based on receipt of their submittal by November 20, that the review schedule for the
TranStor storage submittal would remain as scheduled, with completion of the storage SER and
CoC by July 29, 1999.

Milestones 1 through 5 - In a Nevember24,1998 telephone conference call held on November
24,1998, the applicant informed the staff that it would submit its response to the second request
for additional information on its storage application on November 30, 1998 (vs. November 20).
At this time, the staff does not anticipate an impact on its review schedule.

Milestone 1 - In a letter dated November 27, 1998, the applicant submitted its response to the
December 29, 1997, request for additional information on its storage application.

In a telephone conversation held on December 10, 1998, and subsequently by letter dated the
same day, the applicant informed the staff that it would not meet the December 23, 1998, due
date for the response to the TranStor transportation RAI due to competing resource needs. The
applicant stated, in writing, it will provide a revised submittal date by December 31, 1998. At this
time, it is unknown what impact this may have on the transportation review.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C3. Specific Issue: Holtec HISTAR 100 (Dual-Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Holtec HISTAR 100 dual purpose
cask system (Comment 1)

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff issues user need memorandum/rulemaking 07/24/98 E. Easton, SFPO
C

2. Staff issues draft storage SER and CoC for 09/30/98 M. Delligatti, SFPO

rulemaking (Part 72) C

THROUGH JUNE 30, 1999

Milestone Date Lead

3. Staff issues transportation (Part 71) CoC 03/99 M. Delligatti, SFPO

BEYOND JUNE 30, 1999

Milestone Date Lead

4. Staff completes rulemaking; issues CoC for use 08/99 E. Easton, SFPO

under Part 72 P. Holahan, IMNS
Comment:

1. This review is being performed to support spent fuel storage requirements at Dresden 1 and
Hatch 1 & 2, and PFS, LLC intends to utilize this cask system.

2. The draft storage SER and CoC were issued on 09/30/98. The package was sent to
NMSS/INMS to commence the rulemaking process on 09/30/98. The EDO approved the Holtec
HISTAR 100 proposed rule on December 15, 1998
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C4. Specific Issue: Westinghouse WESFLEX (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the Westinghouse WESFLEX dual
purpose cask system (Comment 1)

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff issues RAI for base storage system and W21 10/22/98 M. Bailey, SFPO

canister C

2. Staff issues RAI for W44 canister M. Bailey, SFPO
11/23/98
C

3. Staff issues RAI for W74 canister 12/21/98 M. Bailey, SFPO
C

THROUGH JUNE 30, 1999

Milestone Date Lead

4. Staff receives responses to RAIs 03/99 M. Bailey, SFPO

BEYOND JUNE 30, 1999

Milestone Date Lead

5. Staff issues final RAI, if necessary 07/99 M. Bailey, SFPO
6. Staff receives response to RAI, if necessary 10/99 M. Bailey, SFPO
7. Staff issues user need memorandum/rulemaking 12/99 E. Easton, SFPO
8. Staff issues draft SER and CoC for rulemaking 01/00 M. Bailey, SFPO
9. Staff complete rulemaking; issues CoC for use 12/00 E. Easton, SFPO
under Part 72 P. Holahan, IMNS

Comment:

1. The storage review is being completed prior to the transportation review. The transportation
application was resubmitted in May 1998, and the transportation review schedule will be
determined at a subsequent time. Big Rock Point and Palisades intend to utilize this cask
system.
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Milestone 3 - RAI for W74 canister was issued on December 21, 1998.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C5. Specific Issue: NAC-STC/MPC (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-STC/MPC dual purpose cask
system (Comment 1)

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff receives response on transport RAI 08/07/98 | T. McGinty, SFPO
C

2. Staff receives response on storage RAI 10/08/98 | T. McGinty, SFPO
C

3. Staff issues user need memorandum/rulemaking 12/03/98 E. Easton, SFPO
C

THROUGH JUNE 30, 1999

Milestone Date Lead

4. Staff issues Part 71 (transportation) CoC 03/99 T. McGinty, SFPO
5. Staff issues draft storage SER and CoC for 03/99 T. McGinty, SFPO
rulemaking

BEYOND JUNE 30, 1999

Milestone Date Lead

6. Staff complete rulemaking; issue CoC for use under | 02/00 E. Easton, SFPO

Part 72 P. Holahan, SFPO
Comment:

1. The storage and transportation review are being conducted concurrently. At this time, no
significant issues have been identified, but the applicant must respond by the time-frame noted
in order for the staff to maintain this schedule. The licensee for Yankee/Rowe intends to utilize
this cask system.

Milestone 3 - User need memorandum to support rulemaking was issued December 3, 1998
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C6. Specific Issue: NAC-UMS (Dual Purpose) Cask Review

Objective: To issue a Part 72 (storage) SER and certificate of compliance (through rulemaking)
and a Part 71 (transportation) certificate of compliance for the NAC-UMS dual purpose cask
system (Comment 1)

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff issues storage RAI T. McGinty, SFPO
10/30/98
C

2. Staff receives RAI response 01/99 T. McGinty, SFPO

THROUGH JUNE 30, 1999

Milestone Date Lead

3. Staff issues second storage RAI, if necessary 06/99 T. McGinty, SFPO

BEYOND JUNE 30, 1999

Milestone Date Lead

4. Staff receives second storage RAI response 08/99 T. McGinty, SFPO

5. Staff issues user need memorandum/rulemaking 08/99 E. Easton, SFPO

6. Staff issues draft storage SER and CoC for 11/99 T. McGinty, SFPO

rulemaking

7. Staff completes rulemaking; issues CoC for use 10/00 E. Easton, SFPO

under Part 72 P. Holahan, IMNS
Comment:

1. The storage review is being completed prior to the transportation review; the transportation
review schedule will be determined at a subsequent time. At this time, no significant issues have
been identified, but applicant must respond by the time-frame noted in order for the staff to
maintain this schedule. The licensees for Fitzpatrick, Maine Yankee, and Palo Verde 1,2 & 3
intend to utilize this cask system.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: William F. Kane, Director, Spent Fuel Project Office

C7. Specific Issue: TN-West MP-187 (Dual-Purpose) Cask Review

Objective: To issue Part 71 (transportation) certificate of compliance for MP-187 transportation
cask system

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff starts final review and SER compilation phase | 08/03/98 M. Raddatz, SFPO

C
2. Staff issues Part 71 certificate of compliance 09/10/98 M. Raddatz, SFPO
(Comment 1) C

THROUGH JUNE 30, 1999

Milestone Date Lead

None

BEYOND JUNE 30, 1999

Milestone Date Lead

None

Comment:

1. This transportation system is the transport component of the TN-West NUHOMS storage
design. As initially certified, its authorized contents will be limited to B&W fuel, although it may
be amended at a later date to address other fuel types. This action supports the
decommissioning of the Rancho Seco spent fuel pool.

Milestone 2 - This action is complete
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VI. Topic Area: Other Agency Programs and Area of Focus

SES Manager: Seymour Weiss, Director, PDND/DRPM/NRR

D. Specific Issue: Decommissioning Decisions

Objective: Provide timely decisions on current issues and provide framework for
decommissioning activities.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Provide response to SRM for SECY-98-075 (DSI- 11/4/98C | M. Masnik, DRPM
24) (W9700089) (NRR):

la. Form task team to develop and provide input for 7/24/98C | T. Markley, DRPM
Commission paper

1b. Evaluate applicability of using templates for 8/21/98C | P. Harris, DRPM
decommissioning licensing actions

1c. Develop integrated set of milestones for 8/21/98C | R. Dudley, DRPM
addressing decommissioning initiatives under
development or contemplated

1d. Complete draft Commission paper for concurrence | 9/2/98C T. Markley, DRPM

le. Submit paper to Commission (9700089) (NRR) 11/4/98C | T. Markley, DRPM

2. Meeting with NEI and industry to present 1/15/99 S. Weiss, DRPM
Commission integrated milestones for
decommissioning initiatives necessary for above rules
and existing rules

3. Complete the following pending licensing actions:

3a. Maine Yankee M. Webb, DRPM
Exemptions from Financial Protection Requirements 121598
of 1/7/99C
10 CFR 50.54(w) and 10 CFR 140.11
3b. Haddam Neck T. Fredericks, DRPM
Exemptions from Financial Protection Requirements of | 11/19/98
10 CFR 50.54(w) and 10 CFR 140.11 C
Technical Specification change to seismic monitoring
123198
TBD -

See note
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PRIOR TO JANUARY 28, 1999

Milestone Date Lead
3c. Big Rock Point P. Harris, DRPM
Defueled Emergency Plan exemption 10/30/98
Defueled Emergency Plan approval C
Defueled Technical Specifications revision 10/30/98
C
113698
2/26/99

THROUGH JUNE 30, 1999

Monitoring requirements

Milestone Date Lead
4. Big Rock Point 11136498 P. Harris, DRPM
Defueled QA Plan 2/26/99
5. Maine Yankee 15199 M. Webb, DRPM
Technical Specification change to spent fuel pool 1/29/99
water level
46. Complete the following pending licensing actions:
4a7a. Maine Yankee M. Webb, DRPM
Exemption from 10 CFR 70.24 Criticality Accident 4/15/99

Monitoring Requirements
4B7b. Zion T. Markley, DRPM
Exemption from 10 CFR 70.24 Criticality Accident 4/16/99

BEYOND JUNE 30, 1999

requirements

Milestone Date Lead
58. Complete the following pending licensing actions:
5a8a. Maine Yankee M. Webb, DRPM
Modification of License Conditions 7/30/99
Technical Specifications change to liquid and gaseous | 8/15/99
release limits
5b8b. Haddam Neck T. Fredericks, DRPM
Technical Specification change to refueling and admin | 9/30/99

Comments:
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heensee— Planned completlon date for the Malne Yankee TS change for SFP water level has
been extended 2 weeks due to a higher priority being assigned to the Maine Yankee backfit
appeal action.

The planned completion date for the Maine Yankee financial protection exemption was extended
3 weeks to allow additional time to obtain final management concurrence.

3b. Eempletierrof Staff RAI on technical specification change to seismic monitoring transmitted
to licensee on 12/3/98. isexpectettobe-detayedbeyond-12/31/98: Licensee’s response rieeds
to-submit-additioratmnformation,which is not expected until early 1999. The staff's completion
date for this milestone will be revised once the date of the expected submittal from the licensee
is known.

ﬂﬁe—eeﬁte%ef—ﬂﬁe—expeetedﬁrbmr&alﬂe—knewn— Supplemental |nformat|on mcludlng W|thdrawal
of a portion of the original request, was submitted by the licensee. Due date has been revised to
reflect time needed to complete the licensing action.

Note: ACRS and CRGR have declined review of the DSI-24 Commission paper.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Susan F. Shankman, Dep. Director, Licensing and Inspection Directorate, SFPO

E. Specific Issue: PGE-Trojan Reactor Vessel Shipment Application

Objective: To issue Part 71 (transportation) approval to ship the Trojan reactor vessel, with
internals, for disposal in the State of Washington

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Staff prepares SER for Part 71 approval 09/30/98 | J. Cook, SFPO
C

2. Staff prepares EA 09/30/98 | J. Cook, SFPO
C

3. Staff waste classification, if necessary (separate 08/17/98 | J. Hickey, DWM

SECY memorandum) (980022) (NMSS) C

4. Staff prepares negative consent SECY paper on 10/02/98 | J. Cook, SFPO

transportation and FONSI (9800165) (NMSS) C

5. Commission issues SRM, if appropriate, on Part 71 | 10/22/98 | OCM

exemption (Comment 1) C

6. Staff issues Part 71 decision S. Shankman, SFPO
10/29/98
C

THROUGH JUNE 30, 1999

Milestone Date Lead

None

BEYOND JUNE 30, 1999

Milestone Date Lead

7. Inspection follow-up prior to and during shipment 08/99 B. Spitzberg, RIV
(Comment 2)

Comments:
1. The following actions have occurred in parallel to staff action:
(1) The State of Washington prepared a technical evaluation for disposal in September

1998. The State of Washington approved the US Ecology, Inc. disposal plan on
November 24, 1998.
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(2) The Department of Transportation (DOT) must grant an exemption. The DOT
published PGE's application for exemption for the Trojan shipment on October 21, 1998
[63 FR 56287].

DOT approved the exemption on November 23, 1998.

(3) The State of Oregon must approve a change to the utility’'s Decommissioning Plan to
allow shipment of the vessel intact. The staff met with the State of Oregon’s Office of
Energy, Energy Facility Siting Council, which subsequently approved the change to the
Trojan Decommissioning Plan on October 15, 1998. By letters dated November 11 and
November 17, 1998, the State of Oregon approved the shipment plan.

2. The Trojan reactor vessel has been successfully filled with grout. It was accomplished in two
pours (12/03/98 and 12/09/98), and both were witnessed by an NRC inspector. The Trojan
reactor vessel shipment is scheduled for August 1999.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: John Stolz, Chief, PECB/DRPM/NRR

F. Specific Issue: Event Reporting Rulemaking

Objective: Revise event reporting requirements to reduce the reporting burden associated with
events of little or no risk significance, obtain information better related to risk, and extend
reporting time limits consistent with the need for prompt NRC action.

Coordination: Issues Il.A. “Risk Informed Baseline Core Inspection Program,” I1.B. “Enforcement
Program Initiatives,” 1.C. “Escalated Enforcement Program,” lll.A. “Performance Assessment
Process Improvements,” and VI.G “Event Reporting Rulemaking,” require close coordination and
the integration of specific tasks by the NRC staff. Responsible project managers are
coordinating these activities by assessing the impact of proposed program changes with the
other ongoing activities and ensuring that the overall objectives for each project are achieved.
Examples include, intra-project task force participation, workshop attendance, concurrent review
of projects and periodic senior management briefings. In addition, industry-developed initiatives
such as the NEI New Regulatory Oversight Process are being reviewed by all project groups and
evaluated for impact.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

. Issue ANPR 7/23/98C | D. Allison, AEOD

. Conduct public meeting to discuss ANPR 8/21/98C | D. Allison, AEOD

. Public workshop/stakeholder meeting (Chicago) 9/1/98C T. Essig, DRPM

. Conduct a public meeting (“tabletop exercise”) 11/13/98 D. Allison, AEOD
C

THROUGH JUNE 30, 1999

Milestone Date Lead

5. CRGR Briefing 2/26/99 D. Allison, AEOD

6. ACRS Briefing 3/5/99 D. Allison, AEOD

7. Proposed rule to the Commission including 4/9/99 D. Allison, AEOD
proposed enforcement policy changes (9800096) R. Borchardt, OE
(AEOD)

8. Publish proposed rule (10 CFR 50.72 and 50.73) 5/14/99 DRPM

9. Conduct a public workshop 5/28/99 D. Allison, AEOD
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BEYOND JUNE 30, 1999

Milestone Date Lead

10. Brief CRGR 11/26/99 D. Allison, AEOD

11. Brief ACRS 12/10/99 D. Allison, AEOD

12. Final rule to Commission (9800096) (AEOD) 1/14/00 D. Allison, AEOD

13. Publish final rule

Comments:
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manger: David Matthews, Deputy Director, DRPM/NRR

G. Specific Issue: Proposed Kl Rulemaking

Objective: To Implement Commission decision regarding the use of Kl as a protective measure
for the general public after a severe reactor accident. In addition, to work with other Federal
agencies to revise the Federal policy on the use of Kl in the event of a severe nuclear power
plant emergency and to develop aids to assist the states in applying the revised Federal policy.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead
1. Commission direction received (SRM 6/26/98) 6/26/98C | A. Mohseni
2. Draft and send to Commission Federal Register 7/98C A. Mohseni

notice on Federal KI policy

3. Brief CRGR 10/13/98 M. Jamgochian, NRR
C
4. Revise Kl Federal Policy FRN and provide to 11/5/98C | A. Mohseni

FRPCC for review

5. Proposed rulemaking package to EDO (9800173) 10/23/98 M. Jamgochian, NRR

(NRR) (SECY-98-264) C

6. Publish Proposed Rule (9800173) (NRR) 11/36/98 | M. Jamgochian, NRR
TBD
(see note)

7. Develop description of available Federal Kl 1/99 A. Mohseni

stockpiles and availability to states

8. Develop final KI Federal policy FRN reflecting 1/99 A. Mohseni

FRPCC review and send to Commission (9700193)

(AEOD)

THROUGH JUNE 30, 1999

9. Final review of K| Federal policy FRN by FRPCC 4/99 A. Mohseni
10. Draft a public brochure on use of Kl and provide 5/99 A. Mohseni
for Federal agency and public comment

11. Establish procedures to access Federal stockpiles | 5/99 A. Mohseni
with FEMA

12. Publish KI Federal Policy FRN 6/99 A. Mohseni
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THROUGH JUNE 30, 1999

13. Brief CRGR and publish Final Rule (9800173)
(NRR)

TBD

M. Jamgochian, NRR
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BEYOND JUNE 30, 1999

14. Revise Kl technical paper (NUREG-1633) to 9/99 A. Mohseni
address public comments and provide to Commission
(9700193) (AEOD)

15. Final brochure on use of Kl provided to 9/99 A. Mohseni
Commission for review (9700193) (AEOD)

16. Publish final technical paper (NUREG-1633) 10/99 A. Mohseni
17. Finalize the public brochure on use of Kl and 10/99 A. Mohseni

provide to FEMA for publication

Comments:
1. Deleted comment and added SRM date to Milestone description.

2. SRM dated 9/30/98 provided Commission-approved draft FRN. Draft FRN sent to FEMA for
distribution to FRPCC members (10/1/98).

4. FRN was revised by Commission 9/30/98, and sent to FEMA on 10/1/98 for FRPCC review.
The staff presented the revised draft FRN to the FRPCC on November 5, 1998 for review,
comment, and approval. FRPCC member agencies will provide their comments to the FRPCC in
January 1999. The FRPCC KI Subcommittee will review those comments and make its
recommendation to the FRPCC.

6. SECY 98-264, Proposed Amendments to 10 CFR 50.47, sent to the Commission on
November 10, 1998. Commission action still pending.

8. The FRPCC will receive comments on the NRC proposed FRN from other Federal agencies
during 1/99. The FRPCC Subcommittee on Kl will then evaluate the comments and make its
recommendations to the FRPCC. The NRC funding for Kl will also have to be resolved. The
completion of this task may be delayed until 3/99.

12. Before final issuance of the FRN, FEMA will require NRC funding to be in place.

site; SRM directed the staff to W|thdraw the draft NUREG-1633 and substantially revise and
reissue it. Staff issued FRN withdrawing the draft NUREG on 10/16/98 and removed it from the
NRC WebSite. Staff formed a Kl Core Group to review and address the comments received on
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the draft NUREG and add new sectrons on U.S. and foreign experrences in logistics of K
distribution. C

The core group members include representatrves from: AL, TN, AZ, CT Waterford (CT) NEMA

CRCPD-6, FDA, EPA, FEMA and NRC.
The Kl Core Group met publicly 12/1/98-12/4/98 at the NRC. Issues were identified based on
public comments and resolutions identified. The U.S. experience was discussed and examined.
The members were tasked for foIIow up activities. The KI Core Group will meet agarn in earIy
1999 for follow-up activities.
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: Brian Sheron, Acting Associate Director for Technical Review, NRR

H. Specific Issue: NEI Petitions - Petition for modifying 50.54(a)

Objective: Complete the NEI Petition, accepting in part to modify 10 CFR Part 50.54(a), as it
pertains to Quality Assurance Program Change Control and is intended to reduce burdens on
industry.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Public meeting with stakeholders to discuss R. Gramm, DRCH
contents of proposed Direct Final Rule. 10/15/98
C

Submit to the Commission a memorandum R. Gramm, DRCH
stating the staff's proposal to accept the NEI 10/19/98
Petition in part to modify 50.54(a) and propose | C

a Direct Final Rule. (9800166) (NRR)

Submit to the Commission a SECY Paper 1198 R. Gramm, DRCH
accepting the NEI Petition in part, proposing a 11/30/98
Direct Final Rule, and a longer term additional C

rule change. (9800166) (NRR)

Decision by the Commission on the Direct Final R. Gramm, DRCH
Rule and the Petition’s disposition.

THROUGH JUNE 30, 1999

Milestone Date Lead

5. Publication of a Federal Register Notice to 02/99 R. Gramm, DRCH
accept in part the NEI petition for rulemaking
and proposing a Direct Final Rule (9800166)
(NRR)

6. Direct Final Rule effective if no adverse 04/99 R. Gramm, DRCH
comments received.

7. Coordinate a workshop with NEI to discuss TBD R. Gramm, DRCH
implementation aspects of Direct Final Rule.

8. Hold meetings and workshops with TBD R. Gramm, DRCH
stakeholders to fully develop voluntary option
rulemaking.




THROUGH JUNE 30, 1999

January 7, 1999

Issue Voluntary Option rule for public comment
via Federal register Notice.

TBD

R. Gramm, DRCH

10. Evaluate public comments on Voluntary Option

Rule and prepare Final Rule.

TBD

R. Gramm, DRCH

11. Issue Voluntary Option Rule in Federal Register
Notice.

TBD

R. Gramm, DRCH

12. Hold a workshop to discuss implementation
aspects of Voluntary Option Rule.

Comments:

R. Gramm, DRCH
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VI. Topic Area: Other Agency Programs and Areas of Focus

SES Manager: David Matthews, Deputy Director, DRPM/NRR

|. Specific Issue: Revised Source Term Rulemaking

Objective: To revise Part 50 to allow holders of operating power reactor licences to voluntarily
amend the facility design basis to use revised source terms in design basis accident radiological
analyses. This action would allow these facilities to pursue risk-informed licensing actions made
possible through the use of the revised source term.

PRIOR TO JANUARY 28, 1999

Milestone Date Lead

1. Commission approval of rulemaking plan (submitted | 9/4/98C C. Miller, DRPM
6/30/98)

2. Complete proposed rule package 10/2/98C C. Miller, DRPM

3. Office concurrence 10/30/98 C. Miller, DRPM
C

4. ACRS review 11/4/98C | C. Miller, DRPM

5. CRGR briefing 11/10/98 C. Miller, DRPM
C

6. Proposed rule package to EDO (9700025) (NRR) 12/4/98C [ C. Miller, DRPM

7. Submit proposed rule package to Commission 12/15/98 | C. Miller, DRPM
C
8. Publish in Federal Register 1/99 C. Miller, DRPM

THROUGH JUNE 30, 1999

Milestone Date Lead

9. Complete draft guide; draft SRP section 5/99 C. Miller, DRPM
10. End of public comment period 4/99 C. Miller, DRPM
11. Office concurrence on final rule; draft guide; draft 6/99 C. Miller, DRPM
SRP

BEYOND JUNE 30, 1999

Milestone Date Lead

12. ACRS review 7/99 C. Miller, DRPM

13. CRGR review 7/99 C. Miller, DRPM
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BEYOND JUNE 30, 1999

Milestone Date Lead
14. Final rule; draft guide; draft SRP to EDO 7/99 C. Miller, DRPM
(9700025) (NRR)

15. Final rule; draft guide; draft SRP to Commission 7/30/99 C. Miller, DRPM
16. End of public comment period 11/99 C. Miller, DRPM
17. Office concurrence on final guide; final SRP 12/99 C. Miller, DRPM
18. ACRS review on final guide; final SRP 12/99 C. Miller, DRPM
19. CRGR concurrence on final guide; final SRP 1/00 C. Miller, DRPM
20. Final guide; final SRP to EDO (9700025) (NRR) 1/00 C. Miller, DRPM
21. Final guide; final SRP to Commission 1/24/00 C. Miller, DRPM

Comments:

5. CRGR briefing rreed-toteview on the proposed rule was completed on 11/10/98. CRGR had
no objection to publishing proposed rule in the Federal Register and may review it at final rule
stage (Milestone 13).

12, 13. Meetings with ACRS and CRGR would be expected to occur in conjunction with the
scheduled reviews.

Staff conducted a public meeting with NEI and Industry on 10/1/98. The staff expects to conduct
additional meetings as the need arises. There is currently no planning for a workshop. Such a
workshop may be appropriate once the staff has issued the final rule, the draft guide, and the
draft SRP.
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VIl. TOPIC AREA: Uranium Recovery Issues

January 7, 1999

SES Manager:-—3eseph-3—Hotenich King Stablein, Acting Branch Chief, Uranium Recovery
Branch

A. Specific Issues: Uranium recovery concerns raised in Senate report

Cc
Cc
Cc

Dual regulation of ground water at in situ leach (ISL) facilities

Expanded use of mill tailings impoundments to dispose of other material
Eliminate consideration of economics in the processing of alternate feedstock

Objective: To look for ways to:

1. eliminate dual regulation of ISLs facilities;

2. reduce the regulatory burden on uranium mill wanting to expand the use of
impoundments for disposal of other materials besides mill tailings; and
3. encourage uranium mills who want to engage in recycling of materials for their

uranium content

PRIOR TO JANUARY 28, 1999

recommendations on regulatory changes to
address the three issues (9800177) (NMSS)

Milestone Date Lead
1. Commission paper on ways to eliminate dual Charlotte Abrams/
regulation at ISL facilities (9800176) (NMSS) 12/98 Jim Park, NMSS
01/99
2. Commission paper on revising guidance for Charlotte Abrams/
expanding disposal capability of uranium mill 12/98 Jim Park, NMSS
tailings impoundments, and ask for Commission 01/99
policy on hearing orders concerning need to
consider economics in alternate feedstock
evaluations{9866176) (9800180) (NMSS)
THROUGH JUNE 30, 1999
Milestone Date Lead
3. Implement any changes in review of alternate 6199 Charlotte Abrams,
feedstock that result from hearing and Commission 02/99 NMSS
review of previous hearing orders
4. Complete hearing on alternate feedstock P. Block, ASLBP
amendment to see how State of Utah concerns 02/99
about staff not applying appropriate economics
criteria is determined.
5. Complete Part 41 rulemaking plan, including 04/99 Mark Haysfield

Mike Fliegel, NMSS




88 January 7, 1999

THROUGH JUNE 30, 1999

6. Revise ISL Standard Review Plan to implement 06/99 Bill Ford, NMSS
staff recommendations if approved by Commission

7. Issue revised draft guidance on disposal capability 06/99 Charlotte Abrams,
with  Commission-approved revisions NMSS

BEYOND JUNE 30, 1999

Milestone Date Lead
8. Publish proposed Part 41 for public comment, 04/00 Mark Haysfield/
including regulatory changes to address Mike Fliegel, NMSS
three issues (9800177) (NMSS)
9. Publish final Part 41 codifying agency policy on 02/01 Mark Haysfield/
resolution of three issues. (9800177) (NMSS) Mike Fliegel, NMSS
Comments:

1.&2.

General comment re: objective stated above: Three issues raised in the Senate report are
presented in the National Mining Association white paper that was presented to the
Commission in April 1998.

Staff will provide recommendations to the Commission on ways to address issues on
eliminating dual reguIatlon at ISL faC|I|t|es and on d|sposaI of material in tailings
impoundments. 5 Staff met

with OGC on October 13, and developed a strategy for completing the Commlsslon paper
on ISL dual regulation. On October 26, 1998, OGC sent staff its legal analysis covering
whether staff could remove themselves from the regulation of ground water at ISL
facilities. The OGC position witHse has been incorporated into the Commission paper.

The—lSL—taeﬂrty

Because of the technical and legal complexity of the issues covered in the Commission
papers the staff need addrtronal time to complete the|r work hﬁ—addrtreﬁ—the—papefs—are

antrerpated—DeIays have resulted from time required for consultation wrth OGC and for
staff revisions. Because it has been recommended that the issues discussed in the
Commission papers should be addressed through the Part 41 rulemaking task, staff also
needed extra time in order to send the Commission papers forward along with the Part 41
rulemaking plan. The Commission papers and Rulemaking Plan have been submitted for
review.
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If approved by Commission, staff will begin to implement those recommendations in their
review practices, and recommend that they be codified in Part 41.

3.& 4. The most recent alternate feedstock amendment issued by the staff is being contested by
the State of Utah and Envirocare. One of the contentions is that the staff failed to conduct
the appropriate economics test in accepting the amendment application. A decision from
this hearing could help provide guidance to the staff on how economics should be
considered in future reviews. The Presiding Officer has set a schedule for the hearing
with filings due from the intervener (State of Utah) by December 7,1998, the licensee
(International Uranium) by January 18, 1999, and the staff by January 18, 1999. Based
on the schedules in this order, a decision from the Presiding Officer is not expected until
at least February 1999.

5. A draft of the—+t ' 58 ato
accompanying Commission paper will be sent to the Commission along with the two
Commission papers.

9. An administrative error on the publication date of a final Part 41 has been corrected (the
original date given was the date the rulemaking was due to the EDO, not the publication date)
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VIIl. TOPIC AREA: Changes to NRC’s Hearing Process

SES Manager: Joe Gray, OGC

A: Use of Informal Adjudicatory Procedures

January 7, 1999

PRIOR TO JANUARY 28, 1999

Commission review.

Milestone Date Lead
1. First draft Commission paper on legislative and J. Fitzgerald, OGC
rulemaking options to enhance Commission’s ability to | 10/30/98
use informal adjudicatory procedures submitted for C
General Counsel's review and comment.
2. Draft submitted to Licensing Board for comment 12/1/98C | J. Fitzgerald, OGC
3. Comments received on draft 12/18/98 J. Fitzgerald, OGC
C
4. Paper submitted to Commission 1213198 | K. Cyr, OGC
1/8/99
5. Briefing of Commission Offices H#H99 K. Cyr, OGC
TBD
6. Commission Guidance 1/21/99
K. Cyr, OGC
THROUGH JUNE 30, 1999
7. Prepare legislation for Commissioner review. TBD J. Fitzgerald, OGC
8. Prepare notice of proposed rulemaking for TBD J. Fitzgerald, OGC

BEYOND JUNE 30, 1999

9.

Prepare final rule

TBD

J. Fitzgerald, OGC

Comments:

4. Paper submittal delayed by 1 week.
5. Briefings will be scheduled when requested.




